



-A-

SOLICITATION, OFFER, AND AWARD (Construction, Alteration, or Repair)		1. SOLICITATION NO. W912EP-10-R-0010-0011	2. TYPE OF SOLICITATION <input type="checkbox"/> SEALED BID (IFB) <input checked="" type="checkbox"/> NEGOTIATED (RFP)	3. DATE ISSUED 18-Jan-2013	PAGE OF PAGES 1 OF 30
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.					
4. CONTRACT NO. W912EP-13-C-0008		5. REQUISITION/PURCHASE REQUEST NO.		6. PROJECT NO.	
7. ISSUED BY USA ENGINEER DISTRICT, JACKSONVILLE PRUDENTIAL OFFICE BLDG 701 SAN MARCO BLVD JACKSONVILLE REGIONAL CONTRACTING CENTER JACKSONVILLE FL 32207-8175		CODE W912EP	8. ADDRESS OFFER TO (If Other Than Item 7) CODE See Item 7		
TEL:		FAX:		TEL:	
FAX:		FAX:		FAX:	
9. FOR INFORMATION CALL:	A. NAME C. Weston Worsham		B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS) 904-232-1921		
SOLICITATION					
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".					
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date): PROJECT #114572, SITE 1 IMPOUNDMENT PHASE 1, PALM BEACH COUNTY, FLORIDA This contract is issued as a replacement contract for W912EP-10-C-0042 which was Terminated for Default and is re-procured under W912EP-13-C-0008 as agreed to in the Tender Agreement dated 31 December 2012 and its Amendment 01 dated 04 January 2013 is incorporated by reference. Munila Construction Management, LLC dba MCM (Completion Contractor) has examined the project site, the prime contract, and plans submitted by the Former Contractor in performance under the prime contract. The Completion Contractor has fully informed itself of all the direct and indirect costs required for completion of the project in accordance with the terms of the contract. All terms, conditions, drawings, and specifications from W912EP-10-C-0042 are incorporated and are in force and effect.					
11. The Contractor shall begin performance within <u>30</u> calendar days and complete it within <u>640</u> calendar days after receiving <input type="checkbox"/> award, <input checked="" type="checkbox"/> notice to proceed. This performance period is <input checked="" type="checkbox"/> mandatory, <input type="checkbox"/> negotiable. (See SECTION 00700)					
12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? (If "YES," indicate within how many calendar days after award in Item 12B.) <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO				12B. CALENDAR DAYS 10	
13. ADDITIONAL SOLICITATION REQUIREMENTS:					
A. Sealed offers in original and _____ copies to perform the work required are due at the place specified in Item 8 by <u>04:00 PM</u> (hour) local time <u>08 Jul 2010</u> (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.					
B. An offer guarantee <input checked="" type="checkbox"/> is, <input type="checkbox"/> is not required.					
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.					
D. Offers providing less than <u>90</u> calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.					

SOLICITATION, OFFER, AND AWARD (Continued) <i>(Construction, Alteration, or Repair)</i>			
OFFER (Must be fully completed by offeror)			
14. NAME AND ADDRESS OF OFFEROR <i>(Include ZIP Code)</i> MUNILLA CONSTRUCTION MANAGEMENT DBA MCM ALEXIS LEAL 6201 SW 70TH STREET 2ND FLOOR MIAMI FL 33143		15. TELEPHONE NO. <i>(Include area code)</i> 305-541-0000 EXT. 112 16. REMITTANCE ADDRESS <i>(Include only if different than Item 14)</i> See Item 14	
CODE 0KCD4	FACILITY CODE		
17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted by the Government in writing within _____ calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)			
AMOUNTS	SEE SCHEDULE OF PRICES		
18. The offeror agrees to furnish any required performance and payment bonds.			
19. ACKNOWLEDGMENT OF AMENDMENTS <i>(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)</i>			
AMENDMENT NO.			
DATE			
20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER <i>(Type or print)</i> Alexis Leal, Director of Corp Operations		20B. SIGNATURE 	20C. OFFER DATE 1/10/13
AWARD (To be completed by Government)			
21. ITEMS ACCEPTED: SEE SCHEDULE			
22. AMOUNT \$47,778,910.00		23. ACCOUNTING AND APPROPRIATION DATA See Schedule	
24. SUBMIT INVOICES TO ADDRESS SHOWN IN <i>(4 copies unless otherwise specified)</i>		ITEM Block 27	25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO <input type="checkbox"/> 10 U.S.C. 2304(c) <input type="checkbox"/> 41 U.S.C. 253(c)
26. ADMINISTERED BY CODE		27. PAYMENT WILL BE MADE BY: CODE 964145 US ARMY CORPS OF ENGINEERS FINANCE CTR 5722 INTEGRITY DRIVE CEFC-PAYMENTS@USACE.ARMY.MIL MILLINGTON TN 38054-5005	
See Item 7			
CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE			
<input checked="" type="checkbox"/> 28. NEGOTIATED AGREEMENT <i>(Contractor is required to sign this document and return 3 copies to issuing office.)</i> Contractor agrees to furnish and deliver all items or perform all work, requisitions identified on this form and any continuation sheets for the consideration stated in this contract. The rights and obligations of the parties to this contract shall be governed by (a) this contract award, (b) the solicitation, and (c) the clauses, representations, certifications, and specifications or incorporated by reference in or attached to this contract. REF: W912EP-10-C-0042		<input type="checkbox"/> 29. AWARD <i>(Contractor is not required to sign this document.)</i> Your offer on this solicitation, is hereby accepted as to the items listed. This award consummates the contract, which consists of (a) the Government solicitation and your offer, and (b) this contract award. No further contractual document is necessary.	
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN <i>(Type or print)</i>		31A. NAME OF CONTRACTING OFFICER <i>(Type or print)</i> FRANCIS C. JONES CONTRACTING OFFICER	
30B. SIGNATURE	30C. DATE		31B. UNITED STATES OF AMERICA BY 
31C. AWARD DATE 18 January 2013			

W912EP-13-C-0008

Page 3 of 30

Section 00010 - SOLICITATION, OFFER, AND AWARD

CONTRACT NUMBER: W912EP-13-C-0008

STANDARD FORM 1442 – CONTINUATION PAGE

BLOCK 23: ACCOUNTING AND APPROPRIATION DATA

AMERICAN RECOVERY & REINVESTMENT PROGRAM (FEDERAL STIMULUS FUNDS). See FAR clause 52.204-11 for Contractor Reporting Requirements:

96 NA X/X 3134.0000 CCS: 771 K3 X 08 2444 002860 96083 3230 3H38FK

AMOUNT: \$21,939,676.18

NON-FEDERAL FUNDS (SURETY):

96 NA X/X 3122.0000 CCS: 999 K3 X 08 2444 0WDLOC 96083 3230 3D29L6

AMOUNT: \$23,995,183.86

CIVIL WORKS CONSTRUCTION FUNDS:

96 NA X/X 3122.0000 CCS: 771 K3 X 08 2444 002860 96083 3230 3H2807

AMOUNT: \$1,844,049.96



W912EP-13-C-0008

Page 4 of 30

Section 00010A - LINE ITEMS & PRICING SCHEDULE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001	Wildlife Monitoring FFP FOB: Destination	1	Lump Sum	\$250,000.00	\$250,000.00

NET AMT	\$250,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0002	Demolition FFP FOB: Destination	1	Lump Sum	\$350,000.00	\$350,000.00

NET AMT	\$350,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003	Well Decommissioning FFP FOB: Destination	540	Linear Foot	\$45.00	\$24,300.00

NET AMT	\$24,300.00
---------	-------------

/s/

W912EP-13-C-0008

Page 5 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004	Clearing and Grubbing FFP FOB: Destination				\$0.00

NET AMT	\$0.00
---------	--------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004AA	Clearing - Felling and Piling FFP FOB: Destination	81.30	Acre	\$2,000.00	\$162,600.00

NET AMT	\$162,600.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004AB	Clearing - Burning and/or Removing FFP FOB: Destination	511	Acre	\$1,500.00	\$766,500.00

NET AMT	\$766,500.00
---------	--------------

A

W912EP-13-C-0008

Page 6 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004AC	Clearing - Clearing of Re-Growth FFP FOB: Destination	1	Lump Sum	\$150,000.00	\$150,000.00

NET AMT	\$150,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004AD	Grubbing FFP FOB: Destination	144.40	Acre	\$2,000.00	\$288,800.00

NET AMT	\$288,800.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005	Dewatering FFP FOB: Destination	1	Lump Sum	\$21,274,968.00	\$21,274,968.00

NET AMT	\$21,274,968.00
---------	-----------------

W912EP-13-C-0008

Page 7 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006	Water Quality Measures FFP FOB: Destination				\$0.00

NET AMT					\$0.00
---------	--	--	--	--	--------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006AA	Erosion and Sediment Control Measures FFP Install Erosion Control Measures FOB: Destination	1	Lump Sum	\$260,000.00	\$260,000.00

NET AMT					\$260,000.00
---------	--	--	--	--	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006AB	Erosion and Sediment Control Measures - FFP Remove Erosion Control Measures FOB: Destination	1	Lump Sum	\$50,000.00	\$50,000.00

NET AMT					\$50,000.00
---------	--	--	--	--	-------------

W912EP-13-C-0008

Page 8 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006AC	Turbidity Monitoring - Install Turbidity FFP Screen FOB: Destination	1	Lump Sum	\$25,000.00	\$25,000.00

NET AMT	\$25,000.00
---------	-------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006AD	Turbidity Monitoring - Monitor Turbidity FFP & Water Quality FOB: Destination	1	Lump Sum	\$65,000.00	\$65,000.00

NET AMT	\$65,000.00
---------	-------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0007	Excavation of D-525N FFP FOB: Destination				\$0.00

NET AMT	\$0.00
---------	--------

W912EP-13-C-0008

Page 9 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0007AA	Excavation FFP FOB: Destination	449,342	Cubic Yard	\$7.00	\$3,145,394.00
NET AMT					\$3,145,394.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0007AB	Disposal FFP FOB: Destination	460,599	Cubic Yard	\$2.00	\$921,198.00
NET AMT					\$921,198.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0008	Fill of D-525N FFP FOB: Destination				\$0.00
NET AMT					\$0.00

/

W912EP-13-C-0008

Page 10 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0008AA		174,500	Cubic Yard	\$7.00	\$1,221,500.00

Process Borrow Material
FFP
FOB: Destination

NET AMT	\$1,221,500.00
---------	----------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0008AB		275,801	Cubic Yard	\$6.00	\$1,654,806.00

Placement Embankment Fill
FFP
FOB: Destination

NET AMT	\$1,654,806.00
---------	----------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0009					\$0.00

Soil Cement Embankment Armor
FFP
FOB: Destination

NET AMT	\$0.00
---------	--------

+

W912EP-13-C-0008

Page 11 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0009AA		9,500	Cubic Yard	\$8.00	\$76,000.00
	Produce Soil Cement Material				
	FFP				
	FOB: Destination				

NET AMT	\$76,000.00
---------	-------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0009AB		59,639.40	Cubic Yard	\$100.00	\$5,963,940.00
	Place Soil Cement				
	FFP				
	FOB: Destination				

NET AMT	\$5,963,940.00
---------	----------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0009AC		1	Lump Sum	\$250,000.00	\$250,000.00
	Batch Plant Commissioning/Uniformity				
	FFP				
	FOB: Destination				

NET AMT	\$250,000.00
---------	--------------

f

W912EP-13-C-0008

Page 12 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0009AD	Rescreening of Soil Cement Stockpile FFP FOB: Destination	1	Lump Sum	\$100,000.00	\$100,000.00
NET AMT					\$100,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0010	Turf Reinforcement Mat FFP FOB: Destination	29.96	Acre	\$100,000.00	\$2,996,000.00
NET AMT					\$2,996,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0011	Sodding FFP FOB: Destination				\$0.00
NET AMT					\$0.00

✱

W912EP-13-C-0008

Page 13 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0011AA	Top Soil FFP FOB: Destination	15.50	Acre	\$20,000.00	\$310,000.00

NET AMT	\$310,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0011AB	Sod FFP FOB: Destination	15.50	Acre	\$10,000.00	\$155,000.00

NET AMT	\$155,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0012	Wildlife Wetland Area FFP FOB: Destination	1	Lump Sum	\$300,000.00	\$300,000.00

NET AMT	\$300,000.00
---------	--------------

W912EP-13-C-0008

Page 14 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0013	Structure 530 FFP FOB: Destination	1	Lump Sum	\$585,000.00	\$585,000.00
NET AMT					\$585,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0014	Instrumentation FFP FOB: Destination	1	Lump Sum	\$460,000.00	\$460,000.00
NET AMT					\$460,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0015	Articulated Concrete Mat FFP FOB: Destination				\$0.00
NET AMT					\$0.00

15

W912EP-13-C-0008

Page 15 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0015AA		9.75	Acre	\$90,000.00	\$877,500.00

#89 Stone

FFP

FOB: Destination

NET AMT

\$877,500.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0015AB		9.75	Acre	\$200,000.00	\$1,950,000.00

#4 Stone

FFP

FOB: Destination

NET AMT

\$1,950,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0015AC		9.75	Acre	\$125,000.00	\$1,218,750.00

ACBM Installation

FFP

FOB: Destination

NET AMT

\$1,218,750.00

✱

W912EP-13-C-0008

Page 16 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0016	Contracting Officer's Field Office FFP FOB: Destination	24	Months	\$24,000.00	\$576,000.00

NET AMT	\$576,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0017	Aquatic Vegetation Zone FFP FOB: Destination	13.20	Acre	\$20,000.00	\$264,000.00

NET AMT	\$264,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0018	Temporary Access Bridge FFP FOB: Destination	1	Lump Sum	\$350,000.00	\$350,000.00

NET AMT	\$350,000.00
---------	--------------

W912EP-13-C-0008

Page 17 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0019		93,300	Square Yard	\$3.00	\$279,900.00

Foundation Cleanup
FFP
Hard Material Surfaces Only
FOB: Destination

NET AMT	\$279,900.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0020		750	Cubic Yard	\$30.00	\$22,500.00

Foundation Treatment
FFP
FOB: Destination

NET AMT	\$22,500.00
---------	-------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0021		94,627	Cubic Yard	\$2.00	\$189,254.00

Excavation and Disposal of Soil/Peat
FFP
FOB: Destination

NET AMT	\$189,254.00
---------	--------------

\$

W912EP-13-C-0008

Page 18 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0022		15,000	Linear Foot	\$15.00	\$225,000.00

Soil Cement Embankment Armor Crack
FFP
Grouting
FOB: Destination

NET AMT	\$225,000.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0023		1	Lump Sum	\$5,000.00	\$5,000.00

L-40 Levee Informational Signs
FFP
FOB: Destination

NET AMT	\$5,000.00
---------	------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0024		1	Lump Sum	\$7,500.00	\$7,500.00

L-40 Buoys for Closure
FFP
FOB: Destination

NET AMT	\$7,500.00
---------	------------

16

W912EP-13-C-0008

Page 19 of 30

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0025		1	Lump Sum	\$7,500.00	\$7,500.00
	Emergency Temporary Berms				
	FFP				
	FOB: Destination				
NET AMT					\$7,500.00

1

W912EP-13-C-0008

Page 20 of 30

Section 00100A - ADDITIONAL PROPOSAL PREPARATION/SUBMISSION INSTRUCTIONS

CLAUSES INCORPORATED BY REFERENCE

52.200-1 LIST OF CONSTRUCTION CONTRACT ATTACHMENTS APR 2003

4

W912EP-13-C-0008

Page 21 of 30

Section 00101 - REPRESENTATIONS & CERTIFICATIONS

CLAUSES INCORPORATED BY REFERENCE

52.204-8	Annual Representations and Certifications (JAN 2006) (CESAJ ADAPTATION AUG 2006)	AUG 2006
----------	---	----------

6

W912EP-13-C-0008

Page 22 of 30

Section 00700 - CONTRACT CLAUSES

CLAUSES INCORPORATED BY REFERENCE

52.202-1	Definitions	JUL 2004
52.203-3	Gratuities	APR 1984
52.203-5	Covenant Against Contingent Fees	APR 1984
52.203-6	Restrictions On Subcontractor Sales To The Government	SEP 2006
52.203-7	Anti-Kickback Procedures	JUL 1995
52.203-8	Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity	JAN 1997
52.203-10	Price Or Fee Adjustment For Illegal Or Improper Activity	JAN 1997
52.203-12	Limitation On Payments To Influence Certain Federal Transactions	SEP 2007
52.203-13	Contractor Code of Business Ethics and Conduct	DEC 2008
52.203-14	DISPLAY OF HOTLINE POSTER(S) (DEC 2007) (CESAJ ADAPTATION)	MAR 2009
52.203-15	Whistleblower Protections Under the American Recovery and Reinvestment Act of 2009	MAR 2009
52.204-4	Printed or Copied Double-Sided on Recycled Paper	AUG 2000
52.204-11	American Recovery and Reinvestment Act--Reporting Requirements	MAR 2009
52.209-6	Protecting the Government's Interest When Subcontracting With Contractors Debarred, Suspended, or Proposed for Debarment	SEP 2006
52.211-10	Commencement, Prosecution, and Completion of Work	APR 1984
52.211-12	Liquidated Damages--Construction	SEP 2000
52.211-18	Variation in Estimated Quantity	APR 1984
52.215-2 Alt I	Audit and Records--Negotiation (Mar 2009) Alternate I	MAR 2009
52.215-11	Price Reduction for Defective Cost or Pricing Data--Modifications	OCT 1997
52.215-13	Subcontractor Cost or Pricing Data--Modifications	OCT 1997
52.215-21	Requirements for Cost or Pricing Data or Information Other Than Cost or Pricing Data--Modifications	OCT 1997
52.219-4	Notice of Price Evaluation Preference for HUBZone Small Business Concerns	JUL 2005
52.219-8	Utilization of Small Business Concerns	MAY 2004
52.219-9 Alt II (Dev)	Small Business Subcontracting Plan (Apr 2008) Alternate II (Deviation)	OCT 2001
52.219-16	Liquidated Damages-Subcontracting Plan	JAN 1999
52.219-28	Post-Award Small Business Program Rerepresentation	APR 2009
52.222-3	Convict Labor	JUN 2003
52.222-4	Contract Work Hours and Safety Standards Act - Overtime Compensation	JUL 2005
52.222-6	Davis Bacon Act	JUL 2005
52.222-7	Withholding of Funds	FEB 1988
52.222-8	Payrolls and Basic Records	FEB 1988
52.222-9	Apprentices and Trainees	JUL 2005
52.222-10	Compliance with Copeland Act Requirements	FEB 1988
52.222-11	Subcontracts (Labor Standards)	JUL 2005
52.222-12	Contract Termination-Debarment	FEB 1988
52.222-13	Compliance with Davis-Bacon and Related Act Regulations.	FEB 1988
52.222-14	Disputes Concerning Labor Standards	FEB 1988
52.222-15	Certification of Eligibility	FEB 1988

W912EP-13-C-0008

Page 23 of 30

52.222-21	Prohibition Of Segregated Facilities	FEB 1999
52.222-26	Equal Opportunity	MAR 2007
52.222-27	Affirmative Action Compliance Requirements for Construction	FEB 1999
52.222-35	Equal Opportunity For Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans	SEP 2006
52.222-36	Affirmative Action For Workers With Disabilities	JUN 1998
52.222-37	Employment Reports On Special Disabled Veterans, Veterans Of The Vietnam Era, and Other Eligible Veterans	SEP 2006
52.222-50	Combating Trafficking in Persons	FEB 2009
52.222-54	Employment Eligibility Verification	JAN 2009
52.223-6	Drug-Free Workplace	MAY 2001
52.223-14	Toxic Chemical Release Reporting	AUG 2003
52.225-13	Restrictions on Certain Foreign Purchases	JUN 2008
52.225-23	Required Use of American Iron, Steel, and Other Manufactured Goods--Buy American Act--Construction Materials Under Trade Agreements	AUG 2009
52.227-1	Authorization and Consent	DEC 2007
52.227-2	Notice And Assistance Regarding Patent And Copyright Infringement	DEC 2007
52.227-4	Patent Indemnity-Construction Contracts	DEC 2007
52.228-1	BID GUARANTEE (CESAJ ADAPTATION)	APR 2002
52.228-2	Additional Bond Security	OCT 1997
52.228-11	Pledges Of Assets	SEP 2009
52.228-12	Prospective Subcontractor Requests for Bonds	OCT 1995
52.228-14	Irrevocable Letter of Credit	DEC 1999
52.228-15	Performance and Payment Bonds--Construction	NOV 2006
52.229-3	Federal, State And Local Taxes	APR 2003
52.230-3	Disclosure And Consistency Of Cost Accounting Practices	OCT 2008
52.230-6	Administration of Cost Accounting Standards	MAR 2008
52.232-5	Payments under Fixed-Price Construction Contracts	SEP 2002
52.232-17	Interest	OCT 2008
52.232-23 Alt I	Assignment of Claims (Jan 1986) - Alternate I	APR 1984
52.232-27	Prompt Payment for Construction Contracts	OCT 2008
52.232-33	Payment by Electronic Funds Transfer--Central Contractor Registration	OCT 2003
52.233-1	Disputes	JUL 2002
52.233-3	Protest After Award	AUG 1996
52.233-4	Applicable Law for Breach of Contract Claim	OCT 2004
52.236-1	Performance of Work by the Contractor	APR 1984
52.236-2	Differing Site Conditions	APR 1984
52.236-3	Site Investigation and Conditions Affecting the Work	APR 1984
52.236-4	PHYSICAL DATA (APR 1984) (CESAJ ADAPTATION)	MAY 2003
52.236-5	Material and Workmanship	APR 1984
52.236-6	Superintendence by the Contractor	APR 1984
52.236-7	Permits and Responsibilities	NOV 1991
52.236-8	Other Contracts	APR 1984
52.236-9	Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements	APR 1984
52.236-10	Operations and Storage Areas	APR 1984
52.236-11	Use and Possession Prior to Completion	APR 1984
52.236-12	Cleaning Up	APR 1984
52.236-13 Alt I	Accident Prevention (Nov 1991) - Alternate I	NOV 1991
52.236-16	Quantity Surveys	APR 1984
52.236-17	Layout of Work	APR 1984

W912EP-13-C-0008

Page 24 of 30

52.236-21	Specifications and Drawings for Construction	FEB 1997
52.236-26	Preconstruction Conference	FEB 1995
52.242-13	Bankruptcy	JUL 1995
52.242-14	Suspension of Work	APR 1984
52.243-4	Changes	JUN 2007
52.244-2	Subcontracts	JUN 2007
52.244-6	Subcontracts for Commercial Items	DEC 2009
52.246-12	Inspection of Construction	AUG 1996
52.246-21	Warranty of Construction	MAR 1994
52.248-3	Value Engineering-Construction	SEP 2006
52.249-2 Alt I	Termination for Convenience of the Government (Fixed-Price) (May 2004) - Alternate I	SEP 1996
52.249-10	Default (Fixed-Price Construction)	APR 1984
52.252-2	CLAUSES INCORPORATED BY REFERENCE (FEB 1998) (CESAJ ADAPTATION)	JAN 2000
52.252-6	Authorized Deviations In Clauses	APR 1984
52.253-1	Computer Generated Forms	JAN 1991
252.201-7000	Contracting Officer's Representative	DEC 1991
252.203-7000	Requirements Relating to Compensation of Former DoD Officials	JAN 2009
252.203-7001	Prohibition On Persons Convicted of Fraud or Other Defense-Contract-Related Felonies	DEC 2008
252.203-7002	Requirement to Inform Employees of Whistleblower Rights	JAN 2009
252.204-7003	Control Of Government Personnel Work Product	APR 1992
252.204-7004 Alt A	Central Contractor Registration (52.204-7) Alternate A	SEP 2007
252.205-7000	Provision Of Information To Cooperative Agreement Holders	DEC 1991
252.209-7004	Subcontracting With Firms That Are Owned or Controlled By The Government of a Terrorist Country	DEC 2006
252.215-7000	Pricing Adjustments	DEC 1991
252.215-7002	Cost Estimating System Requirements	DEC 2006
252.219-7003 (Dev)	Small Business Subcontracting Plan (Dod Contracts) (Deviation)	APR 2007
252.223-7001	Hazard Warning Labels	DEC 1991
252.223-7004	Drug Free Work Force	SEP 1988
252.225-7012	Preference For Certain Domestic Commodities	DEC 2008
252.226-7001	Utilization of Indian Organizations and Indian-Owned Economic Enterprises, and Native Hawaiian Small Business Concerns	SEP 2004
252.227-7033	Rights in Shop Drawings	APR 1966
252.231-7000	Supplemental Cost Principles	DEC 1991
252.232-7010	Levies on Contract Payments	DEC 2006
252.236-7000	Modification Proposals-Price Breakdown	DEC 1991
252.236-7001	Contract Drawings, and Specifications	AUG 2000
252.236-7008	Contract Prices-Bidding Schedules	DEC 1991
252.243-7001	Pricing Of Contract Modifications	DEC 1991
252.243-7002	Requests for Equitable Adjustment	MAR 1998
252.247-7023	Transportation of Supplies by Sea	MAY 2002
252.247-7024	Notification Of Transportation Of Supplies By Sea	MAR 2000

15

W912EP-13-C-0008

Page 25 of 30

Section 00800 - SPECIAL REQUIREMENTS

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN	INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
0001	N/A	N/A	N/A	Government
0002	N/A	N/A	N/A	Government
0003	N/A	N/A	N/A	Government
0004	N/A	N/A	N/A	Government
0004AA	N/A	N/A	N/A	Government
0004AB	N/A	N/A	N/A	Government
0004AC	N/A	N/A	N/A	Government
0004AD	N/A	N/A	N/A	Government
0005	N/A	N/A	N/A	Government
0006	N/A	N/A	N/A	Government
0006AA	N/A	N/A	N/A	Government
0006AB	N/A	N/A	N/A	Government
0006AC	N/A	N/A	N/A	Government
0006AD	N/A	N/A	N/A	Government
0007	N/A	N/A	N/A	Government
0007AA	N/A	N/A	N/A	Government
0007AB	N/A	N/A	N/A	Government
0008	N/A	N/A	N/A	Government
0008AA	N/A	N/A	N/A	Government
0008AB	N/A	N/A	N/A	Government
0009	N/A	N/A	N/A	Government
0009AA	N/A	N/A	N/A	Government
0009AB	N/A	N/A	N/A	Government
0009AC	N/A	N/A	N/A	Government
0009AD	N/A	N/A	N/A	Government
0010	N/A	N/A	N/A	Government
0011	N/A	N/A	N/A	Government
0011AA	N/A	N/A	N/A	Government
0011AB	N/A	N/A	N/A	Government
0012	N/A	N/A	N/A	Government
0013	N/A	N/A	N/A	Government
0014	N/A	N/A	N/A	Government
0015	N/A	N/A	N/A	Government
0015AA	N/A	N/A	N/A	Government
0015AB	N/A	N/A	N/A	Government
0015AC	N/A	N/A	N/A	Government
0016	N/A	N/A	N/A	Government
0017	N/A	N/A	N/A	Government
0018	N/A	N/A	N/A	Government
0019	N/A	N/A	N/A	Government
0020	N/A	N/A	N/A	Government
0021	N/A	N/A	N/A	Government
0022	N/A	N/A	N/A	Government
0023	N/A	N/A	N/A	Government

W912EP-13-C-0008

Page 26 of 30

0024	N/A	N/A	N/A	Government
0025	N/A	N/A	N/A	Government

DELIVERY INFORMATION

CLIN	DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
0001	01-NOV-2014	1	N/A FOB: Destination	
0002	01-NOV-2014	1	N/A FOB: Destination	
0003	01-NOV-2014	540	N/A FOB: Destination	
0004	N/A	N/A	N/A	N/A
0004AA	01-NOV-2014	81.30	N/A FOB: Destination	
0004AB	01-NOV-2014	511	N/A FOB: Destination	
0004AC	01-NOV-2014	1	N/A FOB: Destination	
0004AD	01-NOV-2014	144.40	N/A FOB: Destination	
0005	01-NOV-2014	1	N/A FOB: Destination	
0006	N/A	N/A	N/A	N/A
0006AA	01-NOV-2014	1	N/A FOB: Destination	
0006AB	01-NOV-2014	1	N/A FOB: Destination	
0006AC	01-NOV-2014	1	N/A FOB: Destination	
0006AD	01-NOV-2014	1	N/A FOB: Destination	
0007	01-NOV-2014		N/A FOB: Destination	



W912EP-13-C-0008

Page 27 of 30

0007AA 01-NOV-2014	449,342	N/A FOB: Destination
0007AB 01-NOV-2014	460,599	N/A FOB: Destination
0008 01-NOV-2014		N/A FOB: Destination
0008AA 01-NOV-2014	174,500	N/A FOB: Destination
0008AB 01-NOV-2014	275,801	N/A FOB: Destination
0009 01-NOV-2014		N/A FOB: Destination
0009AA 01-NOV-2014	9,500	N/A FOB: Destination
0009AB 01-NOV-2014	59,639.40	N/A FOB: Destination
0009AC 01-NOV-2014	1	N/A FOB: Destination
0009AD 01-NOV-2014	1	N/A FOB: Destination
0010 01-NOV-2014	29.96	N/A FOB: Destination
0011 01-NOV-2014		N/A FOB: Destination
0011AA 01-NOV-2014	15.50	N/A FOB: Destination
0011AB 01-NOV-2014	15.50	N/A FOB: Destination
0012 01-NOV-2014	1	N/A FOB: Destination
0013 01-NOV-2014	1	N/A FOB: Destination
0014 01-NOV-2014	1	N/A FOB: Destination
0015 01-NOV-2014		N/A FOB: Destination

W912EP-13-C-0008

Page 28 of 30

0015AA	01-NOV-2014	9.75	N/A FOB: Destination
0015AB	01-NOV-2014	9.75	N/A FOB: Destination
0015AC	01-NOV-2014	9.75	N/A FOB: Destination
0016	01-NOV-2014	24	N/A FOB: Destination
0017	01-NOV-2014	13.20	N/A FOB: Destination
0018	01-NOV-2014	1	N/A FOB: Destination
0019	01-NOV-2014	93,300	N/A FOB: Destination
0020	01-NOV-2014	750	N/A FOB: Destination
0021	01-NOV-2014	94,627	N/A FOB: Destination
0022	01-NOV-2014	15,000	N/A FOB: Destination
0023	01-NOV-2014	1	N/A FOB: Destination
0024	01-NOV-2014	1	N/A FOB: Destination
0025	01-NOV-2014	1	N/A FOB: Destination

CLAUSES INCORPORATED BY REFERENCE

52.223-3	HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 1997) (CESAJ ADAPTATION)	DEC 1999
998.231-1	EFARS 52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)	MAY 1999
998.249-1	EFARS 52.249-5000 BASIS FOR TERMINATION SETTLEMENT PROPOSALS	MAY 1999
999.201-4002	UNAUTHORIZED INSTRUCTIONS FROM GOVERNMENT OR OTHER PERSONNEL	DEC 1999
999.203-4000	DFARS 203-70 - CONTRACTOR STANDARDS OF CONDUCT	DEC 1999

4

W912EP-13-C-0008

Page 29 of 30

999.215-4001	LIMITATIONS ON SUBSTITUTIONS FOR CERTAIN POSITIONS AND/OR SUBCONTRACTORS	MAR 2001
999.219-4001	RETAINAGE FOR FAILURE TO COMPLY WITH SUBCONTRACTING PLAN REPORTING REQUIREMENTS	DEC 1999
999.223-4026	U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1	JAN 2001
999.236-4003	CONSTRUCTION CONTRACTOR PERFORMANCE EVALUATIONS	FEB 2009
999.239-1	AUTOMATED INFORMATION SYSTEM SECURITY	MAR 2003

10

W912EP-13-C-0008

Page 30 of 30

Section 00800A - WAGE DETERMINATIONS & OTHER ATTACHMENTS

CLAUSES INCORPORATED BY REFERENCE

52.200-1 LIST OF CONSTRUCTION CONTRACT ATTACHMENTS APR 2003

4

**AMENDMENT NO. 1
TO
TENDER AND RELEASE AGREEMENT
REGARDING Contract No. W912EP-10-C-0042, 114572 Site 1 Impoundment Phase 1,
Palm Beach County, Florida**

THIS Amendment No. 1 is made and entered into this 4th day of January, 2013, by and between the United States of America, Department of the Army, Jacksonville District, Corps of Engineers ("USACE") represented by the Contracting Officer, and Hanover Insurance Company ("Surety"), represented by its Vice President.

1. On December 31, 2012, the USACE and the Surety entered into a Tender and Release Agreement ("Agreement") providing for the tender of a new contractor to complete all the required work that remains to be performed under the now terminated Contract No. W912EP-10-C-0042 ("Prime Contract"), for all labor, services and materials to construct Project No. 114572 Site 1 Impoundment Phase 1, Palm Beach County, Florida ("Project") in accordance with the terms and provisions of the Prime Contract, including all documents forming a part of the Prime Contract.

2. Surety executed the Agreement on December 31, 2012, but was not able to deliver it to the USACE until January 2, 2013.

3. Article 4 of the Agreement states in part, "USACE will finalize and enter into a Completion Agreement with the Completion Contractor for the completion of the Project in compliance with the "Contract Documents", as defined herein, within fourteen (14) working days from the date of this Agreement for a Completion Price of \$47,778,910.00 subject to adjustments as provided herein."

4. Article 6 of the Agreement states in part, "In exchange for this Agreement and USACE's full and complete release of Surety, Surety shall pay \$23,995,183.86 (which amount

represents the Completion Price less the Balance of the Contract Price) to USACE within ten (10) days of the date of this agreement, by electronic funds transfer ("EFT") in accordance with instructions to be provided by the USACE to Surety in writing; however, in the event Surety is unable to deliver the funds within 10 (ten) days due to the procedure required to send the funds via EFT they will be allowed up to an additional 5 (days)."

5. Article 16(k) of the Agreement states, "This Agreement shall not in any way be amended or modified without the written consent of both Parties."

6. The Parties now agree to start the time clock in Articles 4 and 6 not from the date of the last signature, December 31, 2012, but rather from the date of receipt of the fully executed Agreement, January 2, 2013.

THE SIGNATORIES TO THIS AGREEMENT ACKNOWLEDGE THAT THEY HAVE READ THE FOREGOING AGREEMENT, FULLY UNDERSTAND ITS TERMS AND CONDITIONS, AND AGREE TO BE BOUND BY ALL OF ITS TERMS AND CONDITIONS.

UNITED STATES OF AMERICA,
ACTING BY AND THROUGH THE
DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT, CORPS OF
ENGINEERS

HANOVER INSURANCE COMPANY

By: Frances C. Jones
Name: Frances C. Jones
Title: Contracting Officer

By: [Signature]
Name: Toby Pilcher
Title: Sr. Claims Adjuster - Surety

TENDER AND RELEASE AGREEMENT
REGARDING Contract No. W912EP-10-C-0042, 114572 Site 1 Impoundment Phase 1,
Palm Beach County, Florida

THIS TENDER AND RELEASE AGREEMENT Regarding Contract No. W912EP-10-C-0042, 114572 Site 1 Impoundment Phase 1, Palm Beach County, Florida ("Agreement") is made and entered into this 31st day of December, 2012, by and between the United States of America, Department of the Army, Jacksonville District, Corps of Engineers ("USACE"), and Hanover Insurance Company ("Surety").

RECITALS

WHEREAS, Lodge Construction, Inc. ("Former Contractor") and USACE entered into a subsequently modified Contract No. W912EP-10-C-0042 on July 21, 2010 (the "Prime Contract") for the Former Contractor to furnish all labor, services and materials to construct Project No. 114572 Site 1 Impoundment Phase 1, Palm Beach County, Florida (the "Project") in accordance with the terms and provisions of the Prime Contract, including all documents forming a part of the Prime Contract.

WHEREAS, Surety, as surety for Former Contractor, executed Performance and Payment Bonds in favor of USACE, Bond No. 1921209 (collectively, the "Bonds"), each in the penal sum of \$46,283,204.14, including all consents of surety, in accordance with Prime Contract clause 52.228-15.

WHEREAS, USACE declared Former Contractor in default in performance of the Prime Contract and on July 23, 2012 USACE terminated the Prime Contract and Former Contractor's rights thereunder.

WHEREAS, by letter dated July 23, 2012, USACE has made demand on Surety, under the provisions and conditions of the Performance Bond, to either takeover and complete all

required work that remains to be performed under the Prime Contract or to tender a new contractor to do so.

WHEREAS, USACE has paid Former Contractor \$22,421,163.95 under the Contract, leaving a contract balance of \$23,862,040.19 (the "Balance of the Contract Price") less adjustments noted below in paragraph 5.

WHEREAS, Former Contractor is either unwilling or unable to complete its obligations under the Contract and USACE has demanded that Surety satisfy its obligations under the Bond so the Project is completed.

WHEREAS, Surety has tendered to USACE a completion contractor, Munilla Construction Management, LLC d/b/a MCM (the "Completion Contractor"), and arranged for USACE to enter into a new contract with the Completion Contractor ("Completion Agreement"), under which the Completion Contractor will: (a) complete the remaining work to be performed under the Prime Contract for the lump sum price of \$47,778,910.00 (the "Completion Price)," (b) warrant all of its work, and (c) furnish to USACE payment and performance bonds on Standard Forms 25A (10/1998) and 25 (5/1996) to be issued by Travelers Casualty and Surety Company of America, which bonds will guarantee the Completion Contractor's performance and the payment of all labor, services, materials, equipment or supplies furnished by or through the Completion Contractor.

WHEREAS, Surety has agreed to pay USACE the difference between the Completion Price and the Balance of the Contract Price as a cash settlement of USACE's claims asserted against Surety's Performance Bond associated with the Project, except for its obligation to cure latent defects in the work performed by Former Contractor under the Prime Contract that are unrelated to the breach of the cofferdam installed by the Former Contractor.

WHEREAS, Surety and USACE have been unable to reach an agreement as to USACE's claims for: liquidated damages against the Former Contractor pursuant to the Prime Contract; repayment of the advance paid by USACE to Former Contractor's for his performance/payment bond premium; delays incurred to the project due to the default and reprourement; and any and all other damages and reprourement costs incurred by USACE. These claims are in dispute and no terms of this Agreement are to be interpreted as Surety's acceptance of liability for such.

WHEREAS, the funds originally obligated under this contract remain obligated and available for performance of the awarded scope of work, and upon receipt of funds provided under this tender agreement the Corps will have the funds necessary to award a contract to complete the work.

WHEREAS, the Secretary of the Army has executed an agreement with the South Florida Water Management District reflecting its commitment to complete the project that includes the work to be conducted under the contract.

WHEREAS, the continued obligation of the funds, availability of such funds for the performance of the awarded scope of work, and Assistant Secretary of the Army's support for the completion of such work as expressed by the Project Partnership Agreement dated June 10, 2010, are material facts upon which Surety relies in entering this Agreement.

WHEREAS, the representation from Hanover that the Completion Contractor has accepted full responsibility for all aspects of the cofferdam construction, including any portions constructed by Former Contractor, and any and all latent defects caused by such construction are material facts upon which USACE relies in entering this Agreement.

WHEREAS, the tender proposal and cash settlement offer set forth herein is acceptable to USACE, and the Parties desire to document the terms of their agreement as set forth herein.

NOW THEREFORE, in consideration of the agreements and undertakings hereinafter set forth, and for other good and valuable consideration, the receipt and adequacy therefor being hereby acknowledged, USACE and Surety agree as follows:

TERMS OF AGREEMENT:

1. Recitals. The recitals set forth above are true and correct and are incorporated herein by reference.
2. Work performed by Former Contractor. USACE agrees that, as of the date of this Agreement, all work performed on, and materials incorporated into, the Project by Former Contractor are to the best of USACE's knowledge in accordance with the Contract terms and are acceptable to USACE, except for the deficiencies in Former Contractor's construction identified in Attachment A, as identified in the Completion Contract, and except for such latent conditions resulting from omissions, oversights and errors by Former Contractor, if any, that ordinarily would not be discoverable by inspection at this stage of the construction, and have not been discovered by or made known to USACE. As of the date of this Agreement, USACE is not aware of any latent conditions in the work performed by Former Contractor on the Project. Notwithstanding any provision in this Agreement or otherwise, Hanover shall have no continuing or other obligation or liability for any defect, latent or otherwise, in any way related the cofferdam construction, it being understood and agreed that Completion Contractor has accepted full responsibility for all aspects of the cofferdam construction, including any portions constructed by Former Contractor, and any and all latent defects caused by such construction.

3. Completion Contract. Surety hereby tenders the services of Completion Contractor to USACE, and USACE agrees to contract directly with Completion Contractor for completion of the Project.

4. Entry Into Completion Contract. USACE will finalize and enter into a Completion Agreement with the Completion Contractor for the completion of the Project in compliance with the "Contract Documents", as defined herein, within fourteen (14) working days from the date of this Agreement for a Completion Price of \$47,778,910.00 subject to adjustments as provided herein. As used in this Agreement, the term "Contract Documents" means: (i) the Completion Contract, (ii) the bid package and all of the bid documents described in the bid package, as prepared by Lovett Silverman Construction Consultants, Inc. ("Lovett") on behalf of Surety; (iii) the Completion Contractor's Bid Proposal dated October 19, 2012; (iv) Former Contractor's Prime Contract with USACE, including all drawings, specifications, forms, addenda and documents forming a part of the Contract, and any modifications to the Contract, and (v) this Agreement.

5. Accounting of Contract Balance. The Parties agree that the contract accounting resulting in the Balance of the Contract Price is as follows:

Original Contract Amount:	\$44,125,000.00
Contract as Adjusted by Modifications:	\$46,283,204.14
Less Previous Payments to Former Contractor:	(\$22,421,163.95)
Less one half of the payment to Security Contractor (the other half being borne by USACE):	(\$ 78,314.05)

Balance of the Contract Price: \$23,783,726.14

USACE shall devote the Balance of the Contract Price to the completion of the Project.

6. Payment by Surety. In exchange for this Agreement and USACE's full and complete release of Surety, Surety shall pay \$ \$23,995,183.86 (which amount represents the Completion Price less the Balance of the Contract Price) to USACE within ten (10) days of the date of this agreement, by electronic funds transfer ("EFT") in accordance with instructions to be provided by the USACE to Surety in writing; however, in the event Surety is unable to deliver the funds within 10 (ten) days due to the procedure required to send the funds via EFT they will be allowed up to an additional 5 (days) . USACE hereby reduces the present penal amount of Surety's Performance Bond from its stated penal limit of \$46,283,204.14 to the reduced amount of \$23,783,726.14, which represents the amount of the bond as adjusted by approved change orders less the Balance of the Contract Price and less the Settlement Payment. The reduction of the penal amount of Surety's Performance Bond in no way acts as a waiver of any disputed claim as listed in paragraph 10. USACE's Release of Surety. A below; rather, such reduction limits the extent of Surety's monetary exposure as to any of USACE's claims not released herein

7. Bonds from Completion Contractor. The Completion Contractor shall provide payment and performance bonds as required by the Contract Documents, naming both USACE and Surety as obligees, in the amount of the Completion Price, issued by Travelers Casualty and Surety Company of America. USACE will not be responsible for any additional payment for these bonds. During the progress of the completion work, USACE shall hereafter conduct business directly with the Completion Contractor as if it is the prime contractor under the Prime

Contract and future payments under this contract shall be made directly to:

Munilla Construction Management, LLC d/b/a MCM
6201 SW 70 Street, 2nd Floor
Miami, FL 33143

8. Project administration. After USACE's execution of the Completion Contract, administration and inspection of the Project will remain with USACE and its agents/engineers and inspectors in accordance with the terms of the Contract.

9. Disposition of sheetpiles installed by Former Contractor. USACE has no claim or interest in any of the materials that comprise the sheetpile system installed by the Former Contractor.

10. USACE's Release of Surety. In exchange for this Agreement and the payment referenced in paragraph 6 above, USACE hereby RELEASES, ACQUITS and FOREVER DISCHARGES Surety and its officers, directors, shareholders, employees, parent companies, sibling companies, affiliated companies, reinsurers, successors and assigns of and from any and all claims, rights, demands and/or causes of action of whatsoever kind or nature that USACE has or may ever claim to have, now or in the future, against Surety in any way relating to the Project, the design or construction of the Project, and/or by reason of its Performance Bond furnished to USACE; provided however, that it is expressly understood and agreed by and between the Parties that the foregoing Release is qualified and limited by the following exceptions:

- A. Surety, without acknowledging the validity of any such claims, expressly agrees that this Agreement does not release it from liability for USACE disputed claims for: (1) liquidated damages against the Former Contractor for delayed performance pursuant to the Prime Contract except that the Parties expressly agree that liquidated damages shall not be calculated to have accrued from July 23, 2012 to the date the Completion

Contract is executed between the Completion Contractor and USACE; (2) repayment of the advance paid by USACE to Former Contractor for its performance/payment bond premium; (3) reprourement costs incurred by USACE due to Former Contractor's default in performance of the Prime Contract; (4) whether the USACE is entitled to \$209,089.77 according to FAR 49.406 as hold back funds from the Former Contractor, and whether such funds can be applied, whether to cover Prime Contract completion costs or to liquidate the Former Contractor's and Surety's liability to USACE for resultant damages from the default in performance of the Prime Contract; and (5) the liability of Surety to USACE for the full amount of the funds expended by USACE for site security from July 23, 2012 through and until the date the Completion Contractor becomes contractually obligated for the security of the site, with USACE giving credit to Surety for the payment of \$78,314.05 reflected in paragraph 5 above.

- B. USACE expressly agrees: (1) to accept the performance bond being furnished by Completion Contractor as the primary performance bond pertaining to the Completion Contractor's scope of work for the Project;
- C. USACE further expressly agrees that: (1) it will at no time call upon or attempt to call upon Surety with regard to Surety's performance bond, as reduced in its penal amount, in relation to the Project, unless: (a) Completion Contractor defaults upon its Completion Contract and fails to cure any such default, causing the Completion Contract to be terminated; and (b) as a result of such default, USACE calls upon the Completion Contractor's performance bond surety and the entire penal limits of

Completion Contractor's performance bond are exhausted and paid to the USACE; (2) Surety shall only have continuing potential exposure upon its performance bond, as reduced in its penal amount, for any excess liability, if any, resulting from the aforementioned events; and (3) in the event of any such default of Completion Contractor, USACE shall provide prompt written notice of such event to Surety.

D. Surety shall remain liable on its Performance Bond, as reduced in its penal amount, to the extent: (a) latent defects in Former Contractor's work are discovered and require remediation, replacement, or repair; (b) work that would qualify as warranty work under Former Contractor's contract is required; and (c) its obligations pursuant to this Agreement.

E. Surety shall remain liable on its Payment Bond, as specified in paragraph 6 above.

11. Continued effect of Surety's payment bond. Surety acknowledges and agrees that the payment bond it furnished for the Project remains in full force and effect in accordance with its original terms, except that it is expressly agreed by and between Surety and USACE that the scope and coverage of the Payment and Performance Bonds shall be limited to and shall only apply to statutory claims for payment of Former Contractor's subcontractors and suppliers for work performed and/or materials delivered before the date of the Completion Contractor's commencement of its work, and that such Bonds do not apply to or cover the Completion Contractor or any of its subcontractors and suppliers for any work performed and/or materials delivered after the date of this Agreement.

12. Notices. Any notices required to be given by the terms of this Agreement, the Bonds or the Prime Contract shall be made *via* certified mail, return receipt requested, postage prepaid to:

As to USACE:

Frances C. Jones
U.S. Army Corps of Engineers
701 San Marco Boulevard
Jacksonville, FL 32207

With a copy to:

Charles T. Pino, Esq.
U.S. Army Corps of Engineers
701 San Marco Boulevard
Jacksonville, FL 32207

As to Surety:

Toby Pilcher, Esq.
440 Lincoln Street
Worcester, MA 01615-0142

With a copy to:

Brett D. Divers, Esq.
Mills Paskert Divers
100 North Tampa Street, Suite 3700
Tampa, FL 33602

13. No third party beneficiaries. The Parties do not intend by any provision of this Agreement to create any third-party beneficiaries nor to confer any benefit upon or enforceable rights or otherwise upon any person, firm or entity other than the Parties hereto.

14. Reservation of rights. By this Agreement, Surety does not waive Former Contractor's rights, if any, to contest the validity of the default or as to any other matter, rights, claims or defenses (whether related to the Project or not) that Former Contractor may have against any person, firm or entity including, without limitation, the USACE. USACE likewise reserves all rights, claims and defenses it may have against Former Contractor and, except as otherwise stated herein, USACE reserves all rights, claims and defenses it may have against Surety. Moreover, nothing in this Agreement shall be deemed to waive, alter, limit, modify or abridge any of Surety's rights, claims or defenses (whether related to the Project or not) against any person, firm or entity (including, without limitation, USACE) under the Bonds, the law, agreements of indemnity, or otherwise. Surety's reservation of rights expressly includes the right of Surety to pursue as its own any matter, right, claim or defense of Former Contractor. Further, Surety expressly reserves all rights and defenses regarding the appropriateness of USACE's deduction,

assessment or other effort to recover any costs, expenses or damages (actual, liquidated or otherwise) from Surety, including the security costs deducted in paragraph 5 above. All of the rights, claims and defenses referenced in this paragraph are expressly reserved.

15. Continued effect of Agreement of Indemnity. The April 14, 2009 Agreement of Indemnity between Surety and Former Contractor (and certain individuals identified therein), and any amendments or modifications thereto, remain in full force and effect, and nothing in this Agreement shall be deemed to waive, alter, limit, modify, or release any of Surety's rights, claims, defenses or anything whatsoever under such Agreement of Indemnity.

16. General Provisions.

- (a) This Agreement contains contractual obligations and not mere recitals.
- (b) This Agreement may be executed in counterparts, each of which shall be fully effective as an original and all of which together shall constitute one and the same instrument.
- (c) Facsimile and electronic signatures may be treated as originals for all purposes.
- (d) The remedies of the Parties hereto provided herein are cumulative and concurrent, and may be pursued singly, successively or together, at the sole discretion of the aggrieved party, and may be exercised as often as occasion therefor shall arise.
- (e) This Agreement shall be construed and enforced in accordance with the laws of the State of Florida. The prevailing party in any arbitration, mediation, or litigation arising out of this Agreement shall be entitled to

recover from the non-prevailing party its attorneys' fees incurred therein and on appeal therefrom.

(f) This Agreement constitutes the complete and final expression of the agreement of the Parties relating to the subject matter contained herein and supersedes all previous contracts, agreements, and understandings of the Parties, whether oral or written.

(g) If any provision or term of this Agreement is deemed to be illegal or unenforceable in any respect, such provision or term shall not affect any other provision or term hereof, and this Agreement shall be construed as if the provision or term had never been contained herein.

(h) The Parties agree to cooperate fully to execute any and all supplementary documents and to take all additional actions that may be necessary or appropriate to give full force and effect to the basic terms, conditions, and intent of this Agreement.

(i) The Parties agree to bear their own attorneys' fees and costs incurred in all matters that led to the entry of this Agreement.

(j) This Tender and Release Agreement is binding upon the Parties and their respective successors, assigns and privies.

(k) This Agreement shall not in any way be amended or modified without the written consent of both Parties.

(l) The Parties acknowledge that they are and have been represented by counsel in connection with the negotiation of this Agreement, that the

provisions of this Agreement and the legal effect thereof have been fully explained to them, and that they have entered into this Agreement freely and voluntarily and without coercion or undue influence.

THE SIGNATORIES TO THIS AGREEMENT ACKNOWLEDGE THAT THEY HAVE READ THE FOREGOING AGREEMENT, FULLY UNDERSTAND ITS TERMS AND CONDITIONS, AND AGREE TO BE BOUND BY ALL OF ITS TERMS AND CONDITIONS.

UNITED STATES OF AMERICA,
ACTING BY AND THROUGH THE
DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT, CORPS OF
ENGINEERS

HANOVER INSURANCE COMPANY

By: Frances C. Jones
Name: Frances C. Jones
Title: Contracting Officer

By: [Signature]
Name: Joseph Brunstien
Title: Vice President Hanover Surety



US Army Corps
of Engineers

Attachment A to Tender and Release Agreement regarding Contract No. W912EP-10-C-0042

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
QA-00001	The following Preconstruction Submittals and Shop Drawings are past due and were required to be submitted within 30 days of NTP: Mobilization/Demobilization Plan, Security Plan, Contractor's Temporary Facilities, Contracting Officer's Trailer, and Vibration Control Plan. (GAG)		QA Concurs Corrected	22 Nov 2010	
QA-00002	The following observations were made today and must be addressed: Connex # TPUH286739 used to store flammable material. - Connex not properly labeled as flammable storage locker. - Oxygen cylinders not properly secured. - Flammables stored with combustibles material - No MSDS on site for flammables(spray paint, paint, Oil) - 55 gallon drums need to be properly stored - Flammables stored in container marked " NOT FOR FLAMMABLE STORAGE" (GAG)	Barrow pit	QA Concurs Corrected	01 Feb 2011	
QA-00003	Slopes are vertical and undermining contractor should be laying slopes back on 2 to 1 as described on drawing G-104 (GAG)	Barrow pit	QA Concurs Corrected	01 Feb 2011	
QA-00004	Reference Spec. 40 95 00, under submittals on Pages 7 to 9. The following submittals are overdue: - "Training Manual" due within 90 days of Notice To Proceed - Shop Drawings and data prepared by the Single I&C sub-contractor due within 80 days of Notice To Proceed. (GAG)	*Submittals	QA Concurs Corrected	01 Feb 2011	
QA-00005	Under Spec. 31 35 30 "Soil Cement Slope Protection", we have not received the following Preconstruction Submittals for "Equipment & Plans": - Hauling Equipment - Placement Equipment - Compaction Equipment - Placing & Spreading Plan (GAG)	*Submittals	QA Concurs Corrected	01 Feb 2011	
QA-00006	Per Contract Specification Section 01 50 02 p: Security Plan: Provide site security person at all times when there are no on-site activities. Maintain 24-hour security during weekends and holidays. Per Transmittal 01 50 02-2: Lodge Construction will be installing day and night time cameras that have remote access at the field offices, the fuel and equipment storage staging areas and the batch plant. Security shall be provided for this project (SMM)	*Submittals	QA Concurs Corrected	12 Feb 2011	
QA-00007	no tribitully barrier around floating plant as described in EPP section 7.4.4 (CSM)	*EPP	QA Concurs Corrected	16 Feb 2011	
QA-00008	no tribitully barrier around discharge point in hillsboro canal as described in EPP Figure 7.1 (CSM)	*EPP	QA Concurs Corrected	16 Feb 2011	
QA-00009	A Site Security Person has not been provided by the Contractor Project Site for this worksite. A Site Security Person is required during hours of no work, which may include weekends and holidays. See Para. 3.7 "Security Plan", Spec. 01 50 02. (GAG)		QA Concurs Corrected	04 Mar 2011	
QA-00010	The Corps' QA survey performed on February 24, 2010 shows sections of Borrow Pit 1 where the side slopes are steeper than required 2 to 1 slopes (Reference Detail "B", Plan Sheet G-104 for required slopes). (GAG)	Borrow Pit	QA Concurs Corrected	04 Mar 2011	
QA-00011	CCT Fuel Tank located at the Staging Area Deficiencies listed below are based on observations made by	Fuel Storage	QA Concurs Corrected	10 Mar 2011	
Status: All		Range: All Locations		Sort: Item No	



US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

17 Sep 2012

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	<p>the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. Observed a fire extinguisher with no inspection accomplished, nor was it properly mounted or readily accessible as it lay in the bed on the Polaris 4X4. 09. E.01, 09.E.03. 2. Fuel storage tank no fire extinguisher noted in fuel area. Minimum 20 lb fire extinguisher is required. 09.B.03, b. 3. Observed fuel tank being utilized w/o an attached ground to tank nor a install ground rod. Note: ground rod was not of required design length. 11.D.02, b & 11.D.03, a. 4. Observed no fuel warning placards on fuel tank or in immediate area. 08.A.01, 02, 03 & 04, also 09.A.06 A & 09.B.02. 5. Improper adjustable mechanical band observed on the fuel and air hose attached to fuel tank. 20.B.03, (GAG) 				
QA-00012	<p>CCT Service Truck</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. Service truck # C583LM power lift did not have a recent inspection tag. Question asked was an inspection accomplished and if not it was recommended power lift be properly tagged out and removed from of service. 08.A.15 & 18.A.03. 2. Observed on the service truck # C583LM a fire extinguisher with no inspection accomplished, nor was it accessible as it was covered with equipment 09. E.01 & 09.E.03. 3. Observed acetylene and oxygen hoses with improper adjustable mechanical band repairs being utilized. Several items in service truck need to be corrected in this area. 20.B.03. 4. Observed a fire extinguisher with no inspection accomplished, nor was it properly mounted or readily accessible as it lay in the bed of service truck # C583LM. Note: fire extinguisher is spent and should be red tagged, 09. E.01, 09.E.03 & 08.A.10. 5. Observed improperly storage of batteries. 11.G.01. (GAG) 	Service Truck	QA Concurrs Corrected	10 Mar 2011	
QA-00013	<p>Crane offloading Sheetpile along the L-40 Levee</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. Per operator max weight pickup is 10, 200K and when asked for the load chart they were not available nor posted in the crane cab. 16.G.01, c & ANSI B30.5 (1986), Section 5 -1.1 - Load Ratings, 5-1.1.3 Load Rating Chart. Item is required. 2. Checked location requirements of electrical warning placards and hand signal requirements placards and both were missing. ANSI B30.5 (1986), Section 5 -3.3.2 Hand Signals. This item is required. 3. Observed crane leveling pedestals were not level nor correctly set or properly blocked per manufacture recommendation. 18.J.03, a & d(2). (GAG) 	Sheet Pile	QA Concurrs Corrected	10 Mar 2011	
QA-00014	<p>Callaway Barge & Crane for Sheeple Installation</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. No flash arrestor observed on Acetylene and Oxygen torch. Check valves were in place. 10.D.07, a. 2. Observed no fire extinguisher inspections. General observation. 06.E.01. 3. MSDS are not located on the crane barge and are not available at this location. 06.B.01, c 	Crane Barge	QA Concurrs Corrected	10 Mar 2011	
Status: All		Range: All Locations		Sort: Item No	



US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

17 Sep 2012

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	<p>4. No inventory being accomplished on first aid station on crane barge. 03.B.02.</p> <p>5. There was no wind meter observed either installed on the lattice boom nor in the crane cab. Captain stated he did not have one. 16. L.06, a.</p> <p>6. Load charts were not posted nor securely fixed to the crane cab in a location easily visible to the crane operator while seated at his control station. 16.G.01, c & ANSI B30.5 (1968), Section 5 -1.1 - Load Ratings, 5-1.1.3 Load Rating Chart. Item is required.</p> <p>7. Observed no fire extinguisher in the crane cab and/or in the vicinity of crane cab with up to date inspection. 09. E.01, 09.E.03 & ANSI B30.5 (1968), Section 5 -3.4.9 - Fire Extinguishers a & b.</p> <p>8. Attach to life ring automatic electric lights. 05.J.06, a & d (1 - 3).</p> <p>9. Improperly stored flammables and utilization of improper flammable storage container observed. 09.B.12 (GAG)</p>				
QA-00015	<p>Callaway Tug Boat located at Sheepshead Installation</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <p>1. Observed 3 cracked wind shield windows on the tug. 18.G.09, h.</p> <p>2. No confine identified at the access hatch to engine room. 34.B.01, a & c -d(3).</p> <p>3. Ventilation required inside of engine room as fume odors were noticed. 19.A.10, a & b.</p> <p>4. Machine guards are needed on both engine room alternators. 19.A.05, c.</p> <p>5. No CO2 monitor observed inside the pilot house. 19.A.05, h.</p> <p>6. Pilot house fire extinguisher not properly installed. 09.E.03.</p> <p>7. Observed no rubber insulation mat below the main electrical panel in the pilot house. 11.A.07.</p> <p>8. Properly mount life ring and attached automatic electric lights. 05.J.06, a & d (1 - 3).</p> <p>(GAG)</p>	Barge Tug	QA Concurs Corrected	10 Mar 2011	
QA-00016	<p>CCT Fuel/Service truck</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <p>1. Machine guard is missing at the compressor pulley. 18.B.03.</p> <p>2. Observed positive latch open device at the service nozzle. 0-9.ZB.22, a.</p> <p>3. Observed air compressor pressure hoses with improper adjustable mechanical band repairs being utilized. Several items in service truck needs to be corrected in this area. 20.B.02 & 20.B.03.</p> <p>4. Fuel truck tanks needs to be electronically grounded and bonded. 09.B.21, b. Item is required and of concern.</p> <p>5. Remove or replaced cracked air hose in reel mounted on fuel truck. 20.A.05.</p> <p>6. Fuel truck had no fire extinguisher, readily accessible nor a required inspection accomplished. Minimum 20 lb fire extinguisher is required. 09.B.03, b., 09.E.01 and 09.E.03.</p> <p>7. House cleaning of vehicle is necessary and required. 09.A.10.</p> <p>8. There was no observed containment on the fuel truck. 09.B.18. It appears there are no spill response procedures or material on the truck. Fuel truck requirements as noted and referred needs to be verified to be in compliance. 09.B.09, 09.B.10 & 09.B.22, e.</p> <p>8. Did not observe a separation by either distance or a 1 hour fire rating partition between the gas air compressor and the two 200 gallon diesel fuel tanks. 09.B.21, d.</p>	Fuel Truck	QA Concurs Corrected	10 Mar 2011	
<p>Status: All Range: All Locations Sort: Item No</p>					



US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

17 Sep 2012

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
(GAG)					
QA-00017	Access/Haul Road width from the Contractor's Staging Area to the L-40 Levee is below the required width for two-way traffic. Contractor's approved Traffic Control Plan shows two-way haul roads will be 30 feet in width. Use of the levee as a haul road was approved in the last traffic Control Plan addendum; however no flagman or signs of two-way communication between the two haul roads leading up to the levee have been observed. (GAG)	Haul Roads	QA Concurs Corrected	01 Apr 2011	
QA-00018	Corps has not observed the archaeologist onsite since March 31st. The Contractor is required to have an approved archaeological monitor onsite during ground disturbing activities. (Spec. 01 57 20, para. 3.1.3.2 "Known Resources") (GAG)	Borrow Pit	QA Concurs Corrected	06 Apr 2011	
QA-00019	Contractor is proceeding with installation of walers and batter piles using a redesign that has not been submitted to the Government for review and approval. Transmittal 35 41 00-2 for the Sheelpiling/Dewatering Cofferdam was returned to the Contractor on 09 DEC 2010 with a "B" action code. Observations from the field today show that the batter pile spacing, length, angle, waler location, and connections are not being constructed as reviewed and approved by the Government. (GAG)	L-40 Canal	QA Concurs Corrected	12 Apr 2011	
QA-00020	Please provide: 01 35 26 p. 1.5.3.2 safety meetings - attach minutes of wdy meeting to QC reports 01 45 04 p.3.9 documentation - a CQC report will supporting attachments shall be prepared daily -Submit prep and initial paper work Submit equipment checklist Submit any permits, etc. (SMM)	*Submittals	QA Concurs Corrected	25 Apr 2011	
QA-00021	Please correct the following deficient item: 01 50 02 p. 3.6.3.1 maintenance of storage area with trailers are located, vegetation shall be edged or trimmed, etc. (SMM)	Project Site	QA Concurs Corrected	25 Apr 2011	
QA-00022	Please provide: 01 57 20 p. 3.1.5.4h reporting - bimonthly report of snake sighting, when no sightings report shall reflect this. 31 11 00 p. 3.2.1.6 work scheduled (Clearing and Grubbing) - shall be submitted by COB every Friday for approval of plans for activities for the week ahead. (SMM)	*Submittals	QA Concurs Corrected	25 Apr 2011	
QA-00023	Please correct the following deficiency: 01 50 02 p. 3.5c. maintenance of haul roads/access roads 01 50 02 p. 3.6f. edges of usable portion marked with posts at intervals of 50 feet on curves and 200 feet elsewhere. (SMM)	Haul Roads	QA Concurs Corrected	28 Apr 2011	
QA-00024	Please provide the following deficient item: 01 50 02 p. 3.7 site security at all times when no onsite construction activities	Project Site	QA Concurs Corrected	28 Apr 2011	
Status: All Range: All Locations Sort: Item No					

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
(SMM)					
QA-00026	Please correct the following deficiency: 01 46 04 p. 1.1.5.3a. Daily contractor Quality Control Reports - Electronically submit reports to the Govt within 24 hours after the date covered by the report. (SMM)	*Submittals	QA Concurs Corrected	26 Apr 2011	
QA-00027	Observed individual operating the barge mounted crane who has not been approved by the Corps. Proof of Qualifications for Crane Operators is required Government submittal that must be reviewed and approved by the Corps. (GAG)	L-40 Canal	QA Concurs Corrected	03 May 2011	
QA-00028	Handicap designated parking spaces and signage has not been provided, see Spec. 01 50 02. (GAG)	Staging Area	QA Concurs Corrected	03 May 2011	
QA-00029	Earthen plug located near STA 146+40 was not constructed per the conditionally approved submittal (See Trans. 35 41 00-8.1). The sheetpile does not appear to penetrate the plug as shown on the sketch provided in the submittal. A minimum side slope of 4:1 was shown on the sketch, however the slopes in the field at both plugs (146+40 and 125+50) exceed the 4:1 min slope. Furthermore, comments to this conditionally approved earthen plug submittal (Action Code "C") have not been addressed to date. (GAG)	Earthen Plug	QA Concurs Corrected	13 Jul 2011	
QA-00030	Contractor began excavation south of the levee prior to installing a functioning dewatering system. A functioning dewatering operation must be in place prior to the removal of any embankment or underlying foundation materials, as required in para. 3.5.6 (Spec. 35 41 00) and the Contractor's approved excavation plan. (GAG)	L-40 Levee	QA Concurs Corrected	26 Aug 2011	
QA-00031	Government has not received soil classification test results from Contractor for embankment fill and in-situ foundation material since tests were taken last week. Test reports are to be submitted within 24 hours of all physical tests (see SD-08 "Materials Testing" submittal on page 10, Spec 35 41 00) (GAG)	L-40 Levee	QA Concurs Corrected	14 Sep 2011	
QA-00032	Key ditches for sub-sections 1AS, 1CS, and 1ES are located within the foundation. These ditches are not in compliance with Spec. 35 41 00 "Earthwork and Embankment Modification", paragraph 3.6, which states "Excavation shall consist of removal of material to the lines and grades shown on the drawings". Per paragraph 5.4 of your approved Surface and Groundwater Control Plan states "A key ditch will be excavated immediately south of each 500-foot section, which will act as a dewatering sump". Figure 5.3 of the same plan shows the key ditch separate from the proposed levee excavation. Reference Government Serial Letter C-0074. (GAG)	L-40 Levee	QA Concurs Corrected	28 Sep 2011	
QA-00033	Silt fencing is down along the entrance road. (EHS)	Project Site	QA Concurs Corrected	10 Nov 2011	
QA-00034	Stored materials TRF matting rolls are exposed to direct sun light (EHS)	Staging Area	QA Concurs Corrected	10 Nov 2011	
QA-00035	To date no surveys of the fine drainage gravel placed along the #89 Stone north or south slopes of Section 1 have been submitted to the Government for review and approval. Survey submittal is required per Spec. 25 31 19 "Stone Protection" para. 1.3 submittals, and para. 1.4.3 "Placement Control Surveys". (GAG)		QA Concurs Corrected	22 Jan 2012	
QA-00036	The Soil Cement Test Section was placed on December 28, 2011 and January 5, 2012. Required test report submittals for Density, Compressive Strength, and Moisture Content have not	SC Test 3	QA Concurs Corrected	22 Jan 2012	
Status: All Range: All Locations Sort: Item No					



US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

17 Sep 2012

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	been submitted to the Government for review and approval. (GAG)				
QA-00037	KTR applied curing compound to soil cement after final lift was rolled out to compaction, some areas that had loose soil cement on the surface needs to be swept off before curing compound is applied. (EHS)	SC 1CS/1BS	QA Concurs Corrected	01 Feb 2012	
QA-00038	Curing with water sprinkler system was not continuous for 7 days. Sprinkler was shut down over night and soil cement was not moist in several areas of the slab placed on Friday. KTR Did not fully comply with Spec section 31 35 30, 3.10.1 Exposed Surfaces Temporarily exposed surfaces of soil-cement that will be in contact with succeeding soil-cement placement shall be kept continuously moist by moist curing or until placement of the subsequent layer. Curing of permanently exposed surfaces shall begin immediately after compaction and shall continue for at least 7 days. Soil-cement shall be cured and protected from premature drying, extremes in temperature, rapid temperature change, mechanical damage and exposure to rain or flowing water. The Contractor shall have all equipment needed for adequate curing and protection on hand and ready to install before actual placement begins. The Government shall approve the curing medium and method, or the combination of mediums and methods used. All soil-cement shall be protected from the damaging effects of rain for 8 hours and from flowing water for 7 days. (EHS)	SC 1BS	QA Concurs Corrected	28 Jan 2012	
QA-00039	Initial Phase Meeting has not been held for Sub-surface Drilling for Instrumentation. Preparatory meeting held on site January 23, 2012. The wells for instrument Groups N1 and N2 have been drilled and casings installed and appear to be ready for placement of instrumentation. Per Spec. 01 45 04, para. 3.6.2 "Initial Phase is workmanship oriented and shall be accomplished at the beginning of physical work on a definable feature of work". (GAG)	L-40 Levee	QA Concurs Corrected	06 Feb 2012	
QA-00040	Silt fencing is not being maintained throughout the project. Contractor is not complying with Permit Section 12, page 11. (EHS)	project site	QA Concurs Corrected	17 Feb 2012	
QA-00041	Superintendent for CCT's vehicle (Black Toyota Pickup) observed passing a dump truck from behind heading west bound on top of the L-40 Levee. The dump truck came to a stop as a Euclid R-50 was approaching from the east. Corps QA rep observed CCT vehicle passed both trucks along the right side of the levee (approx. 4 to 1 slope) passing both dump truck and Euclid, in the vicinity of Station 124+00 +/- (GAG)	L-40 Levee	QA Concurs Corrected	07 Mar 2012	
QA-00042	I inspected the TRM matting placed on top of the levee and the rolled up material is being exposed to sun light. The covers on the TRM needs to be re-packaged or tapped up. (EHS)		QA Concurs Corrected	15 Mar 2012	
QA-00043	As of COB Monday Apr. 2, 2012, QC reports are 9 calendar days deficient: Per SECTION 01 45 04 p.1.1.5.3 Quality Control a. Daily Contractor Quality Control (CQC) Reports. Electronically		QA Concurs Corrected	02 Apr 2012	
Status: All		Range: All Locations		Sort: Item No	

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA17 Sep 2012
Palm Beach County, FL

(e) Number	Description	Location	Status	Date Issued	Age (days)
	submit reports to the Government within 24 hours after the date covered by the report. Also provide the Government a signed, printed copy of the daily CQC report. (SMM)				
QA-00044	Contractor began installing ACBM today, installing 4 units of matting. The matting was placed on top of the GEO tech fabric which was rolled up on top of the soil cement slab. The GEO fabric was exposed to the sun light for over 8 days, which doesn't comply with RFI response letter # 34. Which stated the fabric could be exposed for 5 days. (EHS)	1AS Base	QA Concurs Corrected	05 Apr 2012	
QA-00045	As of June 11, 2012 the Contractor is no longer providing 24-Hour security as required per Spec. 01 60 02, para. 3.7. There's been no evidence of security onsite over the past few days when Corps staff has arrived onsite. It's understood that the new security company is onsite for most of the evening and locks the gates and leaves the site at approximately 1:00 am. (GAG)	Project Site	Not Reported Corrected	13 Jun 2012	96
QA-00046	QC reports are deficient by over 8 days: This is an ongoing issue.... Per SECTION 01 45 04 p.1,1.6,3 Quality Control a. Daily Contractor Quality Control (CQC) Reports. Electronically submit reports to the Government within 24 hours after the date covered by the report. Also provide the Government a signed, printed copy of the daily CQC report. (SMM)	*Submittals	Not Reported Corrected	06 Jun 2012	101
QA-00047	Prime has not properly covered exposed Turf Reinforced Mat (TRM) in Section 1CN. Attention to this problem has been made repeatedly to the Project Manager, QC Manager, and on site Supervisor. (RAF)	Section 1CN	Not Reported Corrected	08 Jul 2012	70
QA-00048	Prime has not properly covered exposed geotextile fabric in Sections 2AS thru 2DS. Attention to this problem has been made repeatedly to the Project Manager, QC Manager, and on site Supervisor. (RAF)	Sections 2AS	Not Reported Corrected	09 Jul 2012	70
QC-00001	The excavation near the dewatering pump within the Borrow Pit Borrow Pit has not been pulled back to the required slope. The subcontractor was directed to correct this deficiency. The sheer slope does not meet the minimum requirements of the Specs. In addition, it is a safety concern in particular because of the need to service the hydraulic pump in this area.		QA Concurs Corrected	17 Feb 2011	
QC-00002	Current sheetpile driving operations have the turbidity screen surrounding the pile driving template to ensure that turbidity does not escape the work area. As per the contractor's EPP, it was noted that turbidity screen would surround the barge. The subcontractor has been notified and intends to surround the barge with turbidity screen as well. A revision to the EPP will be prepared to address the most effective and efficient means of controlling turbidity now that operations have begun. To date turbidity readings as a result of sheetpile driving operations have been zero.	L-40 Canal	QA Concurs Corrected	17 Feb 2011	
QC-00003	CMT deckhand was observed climbing the leads for the diesel hammer without proper fall protection. Subcontractor was	Barge Tug	QA Concurs Corrected	16 Mar 2011	
Status: All		Range: All Locations		Sort: Item No	



US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

17 Sep 2012

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	directed to cease activity unless fall protection was used. CMT ceased activities.				
QC-00004	Missing access hatch to engine room confined space entry sticker on tug.	Barge Tug	QA Concurs Corrected	10 Mar 2011	
QC-00005	Due to excessive rain fall, the water level in the dewatering storage area reached extremely high levels. LCI directed CCT to either stop dewatering or repair the berm around the first dewatering storage area and reroute effluent into this unused basin. CCT connected the two basins immediately for storage relief.	Borrow Pit	QA Concurs Corrected	01 Apr 2011	
QC-00006	Barge pile driver broke hydraulic line. Fluids contained and it was environmentally safe fluid, vegetable oil.	L-40 Canal	QA Concurs Corrected	11 Apr 2011	
QC-00007	Callaway Marine Technologies, Inc. crane operator, Rick Varney was not feeling well and left the jobsite. Charles Callaway allowed another certified operator to work on the barge prior to getting approval from LCI SSO or USACE. In addition, LCI was not notified of the change in crane operator. Callaway Marine provided a copy of the substitute operator's certification. Callaway Marine will have someone approved as backup in accordance with plans and specs	Crane Barge	QA Concurs Corrected	03 May 2011	
QC-00008	CCT had people standing in a loader bucket trying to install a screen in a screen plant. Personnel not briefed on safety, and proceeded to go on site without stopping at the office and signing in. Corrective Action: Plant was removed until it was inspected, completed and personnel was briefed and safety certified	Project Site	QA Concurs Corrected	17 Jun 2011	
QC-00009	CCT's mechanic was working on an excavator's long stick atop the boom without proper PPE. The mechanic was removed from the equipment and his supervisor was notified as well as the owner of the company. A harness was provided and the mechanic was trained on the proper wear. It was clearly stated that fall protection is required.		QA Concurs Corrected	08 Dec 2011	
QC-00010	31 35 30 3.11 Joints/Lifts-Subcontractor CCT did not have wire bristle power broom on site per approved soil cement installation plan	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00011	31 35 30 1.6.11 Water Curing Equipment- Subcontractor CCT failed to provide fine mist sprayer on water truck or 1000 gallon 24 hour tank with fine mist sprayer	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00012	31 35 30 3.7.2 Transporting-Subcontractor CCT did not have protective covers for use in unfavorable weather.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00013	31 35 30 3.9 Compaction-Subcontractor CCT did not have acceptable 10 ft. straight edge available	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00014	31 35 30 3.10.1 Exposed Surfaces-Subcontractor CCT failed to keep temporarily exposed surfaces of soil cement continuously moist prior to succeeding soil cement placement.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00015	31 35 30 1.5.8 Spreading- Subcontractor CCT failed to properly control thickness of lifts to within specification due to	SC Test	QA Concurs Corrected	13 Dec 2011	
Status: All		Range: All Locations		Sort: Item No	

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

17 Sep 2012

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	malfunction of laser guidance system on spreading equipment.				
QC-00016	31 35 30 1.4.5 Flat Plate Soil Cement-Subcontractor CCT failed to properly install soil cement to specified lift thickness.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00017	31 35 30 1.3 Equipment and Plans-Subcontractor CCT failed to utilize approved compaction equipment (Sakai 400D roller) due to malfunction and substituted unapproved equipment.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00018	31 35 30 1.5.10 Compaction Equipment-Subcontractor CCT failed to utilize approved light, walk behind compactor in areas in accessible to larger equipment	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00019	31 35 30 3.9 Compaction-Subcontractor CCT failed to adequately secure forms to prevent movement more than 1/4 inch.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00020	Subcontractor CCT failed to provide proper fuel containment for 6" pump on Batch Plant access road North of Batch Plant	BPlant Haul	QA Concurs Corrected	13 Dec 2011	
QC-00021	Subcontractor CCT failed to properly install 6" pump on Batch Plant haul road to protect from flooding	BPlant Haul	QA Concurs Corrected	13 Dec 2011	
QC-00022	Subcontractor Big Tree failed to properly protect stored TRM materials from sunlight (uv) per specs	Storage Yard	QA Concurs Corrected	13 Dec 2011	
QC-00023	Subcontractor failed to process borrow material properly in order to produce embankment fill meeting Particle size specification. Area of stockpile ¼ delineated by the following points 1) STA 128+79 4896 ft. right of levee baseline elev. 17.553 2) STA 127+86 4937 ft. right of levee baseline elev. 13.3 N 733918 E 898974 3) STA 128+06 5005 ft. right of levee baseline elev. 21.7 N 733850 E 898993 4) STA 128+81 4949 ft. right of levee baseline elev. 22.72 N733906 E 899068	Stockpile3/4	QA Concurs Corrected	21 Dec 2011	
QC-00024	Soil Cement Test Section-STA 137+60 to STA 138+20 b. Compaction equipment shall not cause cracking or other visible defects in the finished surface or within the compacted lift Surface stress cracks from compaction equipment at the following locations: STA 138+85 to STA 137+90; Offset from Baseline-18.0 to 26.0 ft. Right STA 138+03 to STA 138+18; Offset from Baseline-7.0 to 46.0 ft. Right	SC Test	Not Reported Corrected	16 Jan 2012	245
QC-00025	Soil Cement Test Section-STA 137+60 to STA 138+20 3.5 The surface shall be tested for trueness to a tolerance of +/- 0.1 feet over 10ft. 3.5 Cross section thickness tolerance -0.0 to +1.0 inch 3.5 Depressions shall be immediately filled with freshly mixed soil cement, struck off, compacted and refinished Several dips/overbuilds creating more than 0.1 ft. in 10ft. variance and thickness deficiency less (less than 24", Over 25") in STA 137+95 to STA 138+20 Offset from base line 55ft. to 60.8ft. (south edge) Joint/Depression repair-soil cement added for repair did not bond to underlying soil cement. Edges raveling; hollow between layers at STA 137+60 to STA138+20; 3ft. offset to 8ft.offset right.	SC Test	Not Reported Corrected	16 Jan 2012	245
Status: All		Range: All Locations		Sort: Item No	

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

17 Sep 2012

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
QC-00026	3.11 Construction Joints shall be made to ensure continuity in smoothness and grade between old and next sections Edges of soil cement along forms not graded level to create smooth transition to next section in STA 137+60; 7ft. offset left to 61ft. offset right and STA 138+20, 7ft. offset left to 6ft. offset right	SC Test	Not Reported Corrected	16 Jan 2012	245
QC-00027	Soil Cement Test Section STA 137+00 to STA 137+60 3.5 The surface shall be tested for trueness to a tolerance of +/- 0.1 feet over 10ft. 3.5 Cross section thickness tolerance -0.0 to +1.0 inch 3.5 Depressions shall be immediately filled with freshly mixed soil cement, struck off, compacted and refinished Depression repair hollow did not adhere to underlying surface in STA 137+44 to STA 137+60 2.0 to 7.0ft. offset right Surface tolerance greater than 0.1 ft. in 10 ft. and thickness outside tolerance of 24" to 25" in STA 137+11 offset 57.8ft. right elevation 11.8 Surface tolerance greater than 0.1 ft in 10 ft. and thickness outside tolerance of 24" to 25" in STA 134+40 to STA137+60 offset 55ft. to 61ft. right	SC Test	Not Reported Corrected	16 Jan 2012	245
QC-00028	3.11 Construction Joints shall be made to ensure continuity in smoothness and grade between old and next sections Joint along form not finished to allow for smooth transition to next section in both STA 137+60 and STA 137+00 - 70ft. offset left to 61ft. right Depression repairs raveling and not properly finished for acceptable surface	SC Test	Not Reported Corrected	16 Jan 2012	245
QC-00029	3.2 Stockpiled material, Contractor shall be solely responsible for monitoring the uniformity of material Surface defects in soil cement due to recemented clumps of screened aggregated caused by extensive storage and improper remixing of stockpiled material in STA137+26-12.2ft. offset right elevation 23.0	SC Test	QA Concurs Corrected	16 Jan 2012	
QC-00030	2.2.1 PDEA-The maximum spacing is shown on the drawings 1.2 Submittals SD-01 TRM Installation Plan-Shows seam overlap pinning/anchoring spacing and layout SD-02 Shop Drawings- Installation details-show installation details, seam overlap, pinning/anchoring Spacing Subcontractor failed to install TRM per specs and drawings (roll orientation) and approved submittals Subcontractor failed to install PDEA per specs and drawings (PDEA spacing) and approved submittals	TRM 1CN	QA Concurs Corrected	18 Jan 2012	
QC-00031	CCT-was issued a deficiency on April 6, 2012 as follows: Subcontractor failed to protect areas of any unfinished surface or joint or locations where new soil cement or grout will be placed, from application of curing compound.	Soil Cement	QA Concurs Corrected	12 Apr 2012	
Status: All		Range: All Locations		Sort: Item No	

Deficiency Items Issued by QA/QC

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Page 11 of 11

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
QA-00001	The following Preconstruction Submittals and Shop Drawings are past due and were required to be submitted within 30 days of NTP: Mobilization/Demobilization Plan, Security Plan, Contractor's Temporary Facilities, Contracting Officer's Trailer, and Vibration Control Plan. (GAG)		QA Concurs Corrected	22 Nov 2010	
QA-00002	The following observations were made today and must be addressed: Connex # TPHU286739 used to store flammable material. - Connex not properly labeled as flammable storage locker. - Oxygen cylinders not properly secured. - Flammables stored with combustibles material - No MSDS on site for flammables(spray paint, paint, Oil) - 55 gallon drums need to be properly stored - Flammables stored in container marked " NOT FOR FLAMMABLE STORAGE" (GAG)	Barrow pit	QA Concurs Corrected	01 Feb 2011	
QA-00003	Slopes are vertical and undermining contractor should be laying slopes back on 2 to 1 as described on drawing G-104 (GAG)	Barrow pit	QA Concurs Corrected	01 Feb 2011	
QA-00004	Reference Spec. 40 95 00, under submittals on Pages 7 to 9. The following submittals are overdue: - "Training Manual" due within 90 days of Notice To Proceed - Shop Drawings and data prepared by the Single I&C sub-contractor due within 80 days of Notice To Proceed. (GAG)	*Submittals	QA Concurs Corrected	01 Feb 2011	
QA-00005	Under Spec. 31 35 30 "Soil Cement Slope Protection", we have not received the following Preconstruction Submittals for "Equipment & Plans": - Hauling Equipment - Placement Equipment - Compaction Equipment - Placing & Spreading Plan (GAG)	*Submittals	QA Concurs Corrected	01 Feb 2011	
QA-00006	Per Contract Specification Section 01 50 02 p. Security Plan: Provide site security person at all times when there are no on-site activities. Maintain 24-hour security during weekends and holidays. Per Transmittal 01 50 02-2: Lodge Construction will be installing day and night time cameras that have remote access at the field offices, the fuel and equipment storage staging areas and the batch plant. Security shall be provided for this project (SMM)	*Submittals	QA Concurs Corrected	12 Feb 2011	
QA-00007	no tribituity barrier around floating plant as described in EPP section 7.4.4 (CSM)	*EPP	QA Concurs Corrected	16 Feb 2011	
QA-00008	no tribituity barrier around discharge point in hillsboro canal as described in EPP Figure 7.1 (CSM)	*EPP	QA Concurs Corrected	16 Feb 2011	
QA-00009	A Site Security Person has not been provided by the Contractor Project Site for this worksite. A Site Security Person is required during hours of no work, which may include weekends and holidays. See Para. 3.7 "Security Plan", Spec. 01 50 02. (GAG)		QA Concurs Corrected	04 Mar 2011	
QA-00010	The Corps' QA survey performed on February 24, 2010 shows sections of Borrow Pit 1 where the side slopes are steeper than required 2 to 1 slopes. (Reference Detail "B" Plan Sheet 1-104 for required slopes) (GAG)	Borrow Pit	QA Concurs Corrected	04 Mar 2011	
QA-00011	100 Gallon Fuel Tank located at the Staging Area Deficiencies listed below are based on observations made by:	Staging Area	QA Concurs Corrected	04 Mar 2011	
<div> <div>Status: All</div> <div>Range: All Locations</div> <div>Sort: Item No</div> </div>					

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	<p>the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. Observed a fire extinguisher with no inspection accomplished, nor was it properly mounted or readily accessible as it lay in the bed on the Polaris 4X4. 09.E.01, 09.E.03. 2. Fuel storage tank no fire extinguisher noted in fuel area. Minimum 20 lb fire extinguisher is required. 09.B.03, b. 3. Observed fuel tank being utilized w/o an attached ground to tank nor a install ground rod. Note: ground rod was not of required design length. 11.D.02, b & 11.D.03, a. 4. Observed no fuel warning placards on fuel tank or in immediate area. 08.A.01, 02, 03 & 04, also 09.A.06 A & 09.B.02. 5. Improper adjustable mechanical band observed on the fuel and air hose attached to fuel tank. 20.B.03. (GAG) 				
QA-00012	<p>CCT Service Truck</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. Service truck # C583LM power lift did not have a recent inspection tag. Question asked was an inspection accomplished and if not it was recommended power lift be properly tagged out and removed from of service. 08.A.15 & 18.A.03. 2. Observed on the service truck # C583LM a fire extinguisher with no inspection accomplished, nor was it accessible as it was covered with equipment 09.E.01 & 09.E.03. 3. Observed acetylene and oxygen hoses with improper adjustable mechanical band repairs being utilized. Several items in service truck need to be corrected in this area. 20.B.03. 4. Observed a fire extinguisher with no inspection accomplished, nor was it properly mounted or readily accessible as it lay in the bed of service truck # C583LM. Note: fire extinguisher is spent and should be red tagged. 09.E.01, 09.E.03 & 08.A.10. 5. Observed improperly storage of batteries. 11.G.01. (GAG) 	Service Truck	QA Concurs Corrected	10 Mar 2011	
QA-00013	<p>Crane offloading Sheetpile along the L-40 Levee</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. Per operator max weight pickup is 10, 200K and when asked for the load chart they were not available nor posted in the crane cab. 16.G.01, c & ANSI B30.5 (1968), Section 5 -1.1 - Load Ratings, 5-1.1.3 Load Rating Chart. Item is required. 2. Checked location requirements of electrical warning placards and hand signal requirements placards and both were missing. ANSI B30.5 (1968), Section 5 -3.3.2 Hand Signals. This item is required. 3. Observed crane leveling pedestals were not level nor correctly set or properly blocked per manufacture recommendation. 16.J.03, a & d(2). (GAG) 	Sheet Pile	QA Concurs Corrected	10 Mar 2011	
QA-00014	<p>Callaway Barge & Crane for Sheepile Installation</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <ol style="list-style-type: none"> 1. No flash arrestor observed on Acetylene and Oxygen torch. Check valves were in place. 10.D.07, a. 2. Observed no fire extinguisher inspections. (General observation) 06.E.01 3. MSDS are not located on the crane barge and are not available at this location. 06.B.01, c 	Crane Barge	QA Concurs Corrected	10 Mar 2011	
Status: All		Range: All Locations		Sort: Item No	

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	<p>4. No inventory being accomplished on first aid station on crane barge. 03.B.02.</p> <p>5. There was no wind meter observed either installed on the lattice boom nor in the crane cab. Captain stated he did not have one. 16. L.06, a.</p> <p>6. Load charts were not posted nor securely fixed to the crane cab in a location easily visible to the crane operator while seated at his control station. 16.G.01, c & ANSI B30.5 (1968), Section 5 -1.1 - Load Ratings, 5-1.1.3 Load Rating Chart. Item is required.</p> <p>7. Observed no fire extinguisher in the crane cab and/or in the vicinity of crane cab with up to date inspection. 09. E.01, 09.E.03 & ANSI B30.5 (1968), Section 5 -3.4.9 - Fire Extinguishers a & b.</p> <p>8. Attach to life ring automatic electric lights. 05.J.06, a & d (1 - 3).</p> <p>9. Improperly stored flammables and utilization of improper flammable storage container observed. 09.B.12 (GAG)</p>				
QA-00015	<p>Callaway Tug Boat located at Sheeple Installation</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <p>1. Observed 3 cracked wind shield windows on the tug. 18.G.09, h.</p> <p>2. No confine identified at the access hatch to engine room. 34.B.01, a & c-d(3).</p> <p>3. Ventilation required inside of engine room as fume odors were noticed. 19.A.10, a & b.</p> <p>4. Machine guards are needed on both engine room alternators. 19.A.05, o.</p> <p>5. No CO2 monitor observed inside the pilot house. 19.A.05, h.</p> <p>6. Pilot house fire extinguisher not properly installed. 09.E.03.</p> <p>7. Observed no rubber insulation mat below the main electrical panel in the pilot house. 11.A.07.</p> <p>8. Properly mount life ring and attached automatic electric lights. 05.J.06, a & d (1 - 3).</p> <p>(GAG)</p>	Barge Tug	QA Concurs Corrected	10 Mar 2011	
QA-00016	<p>GCT Fuel/Service truck</p> <p>Deficiencies listed below are based on observations made by the Corp's Chief of Safety (Anthony Santana) from his site visit on February 25, 2011:</p> <p>1. Machine guard is missing at the compressor pulley. 18.B.03.</p> <p>2. Observed positive latch open device at the service nozzle. 0-9.ZB.22, a.</p> <p>3. Observed air compressor pressure hoses with improper adjustable mechanical band repairs being utilized. Several items in service truck needs to be corrected in this area. 20.B.02 & 20.B.03.</p> <p>4. Fuel truck tanks needs to be electronically grounded and bonded. 09.B.21, b. Item is required and of concern.</p> <p>5. Remove or replaced cracked air hose in reel mounted on fuel truck. 20.A.05.</p> <p>6. Fuel truck had no fire extinguisher, readily accessible nor a required inspection accomplished. Minimum 20 lb fire extinguisher is required. 09.B.03, b., 09.E.01 and 09.E.03.</p> <p>7. House cleaning of vehicle is necessary and required. 09.A.10.</p> <p>8. There was no observed containment on the fuel truck. 09.B.18. It appears there are no spill response procedures or material on the truck. Fuel truck requirements as noted and referred needs to be verified to be in compliance. 09.B.09, 09.B.10 & 09.B.22 a.</p> <p>9. Did not observe a separation by extra distance 11 ft. and fire rating partition between the gas air compressor and the two 300 gallon diesel fuel tanks. 09.B.21 b.</p>	Fuel Truck	QA Concurs Corrected	10 Mar 2011	

Status: All

Range: All Locations

Sort: Item No

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
(GAG)					
QA-00017	Access/Haul Road width from the Contactor's Staging Area to the L-40 Levee is below the required width for two-way traffic. Contactor's approved Traffic Control Plan shows two-way haul roads will be 30 feet in width. Use of the levee as a haul road was approved in the last traffic Control Plan addendum; however no flagman or signs of two-way communication between the two haul roads leading up to the levee have been observed. (GAG)	Haul Roads	QA Concurs Corrected	01 Apr 2011	
QA-00018	Corps has not observed the archaeologist onsite since March 31st. The Contractor is required to have an approved archaeological monitor onsite during ground disturbing activities. (Spec. 01 57 20, para. 3.1.3.2 "Known Resources") (GAG)	Borrow Pit	QA Concurs Corrected	06 Apr 2011	
QA-00019	Contractor is proceeding with installation of walers and batterpiles using a redesign that has not been submitted to the Government for review and approval. Transmittal 35 41 00-2 for the Sheetpiling/Dewatering Coffercell was returned to the Contractor on 09 DEC 2010 with a "B" action code. Observations from the field today show that the batter pile spacing, length, angle, waler location, and connections are not being constructed as reviewed and approved by the Government. (GAG)	L-40 Canal	QA Concurs Corrected	12 Apr 2011	
QA-00020	Please provide: 01 35 26 p. 1.5.3.2 safety meetings - attach minutes of wklly meeting to QC reports 01 45 04 p.3.9 documentation - a CQC report will supporting attachments shall be prepared daily -Submit prep and initial paper work Submit equipment checklist Submit any permits, etc. (SMM)	*Submittals	QA Concurs Corrected	25 Apr 2011	
QA-00021	Please correct the following deficient item: 01 50 02 p. 3.6.3.1 maintenance of storage area with trailers are located, vegetation shall be edged or trimmed, etc. (SMM)	Project Site	QA Concurs Corrected	25 Apr 2011	
QA-00022	Please provide: 01 57 20 p. 3.1.5.4h reporting - bimonthly report of snake sighting, when no sightings report shall reflect this. 31 11 00 p. 3.2.1.6 work scheduled (Clearing and Grubbing) - shall be submitted by COB every Friday for approval of plans for activities for the week ahead. (SMM)	*Submittals	QA Concurs Corrected	25 Apr 2011	
QA-00023	Please correct the following deficiency: 01 50 02 p. 3.5c. maintenance of haul roads/access roads 01 50 02 p. 3.5f. edges of usable portion marked with posts at intervals of 50 feet on curves and 200 feet elsewhere. (SMM)	Haul Roads	QA Concurs Corrected	26 Apr 2011	
QA-00024	Please provide the following deficient item 01 50 02 p. 3.7 site security at all times when no onsite construction activities	Project Site	QA Concurs Corrected	26 Apr 2011	
<div>Status: All</div> <div>Range: All Locations</div> <div>Sort: Item No.</div>					

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
(SMM)					
QA-00026	Please correct the following deficiency: 01 45 04 p. 1.1.5.3a. Daily contractor Quality Control Reports - Electronically submit reports to the Govt within 24 hours after the date covered by the report. (SMM)	*Submittals	QA Concurs Corrected	26 Apr 2011	
QA-00027	Observed individual operating the barge mounted crane who has not been approved by the Corps. Proof of Qualifications for Crane Operators is required Government submittal that must be reviewed and approved by the Corps. (GAG)	L-40 Canal	QA Concurs Corrected	03 May 2011	
QA-00028	Handicap designated parking spaces and signage has not been provided, see Spec. 01 50 02. (GAG)	Staging Area	QA Concurs Corrected	03 May 2011	
QA-00029	Earthen plug located near STA 146+40 was not constructed per the conditionally approved submittal (See Trans. 35 41 00-8.1). The sheetpile does not appear to penetrate the plug as shown on the sketch provided in the submittal. A minimum side slope of 4:1 was shown on the sketch, however the slopes in the field at both plugs (146+40 and 125+50) exceed the 4:1 min slope. Furthermore, comments to this conditionally approved earthen plug submittal (Action Code "C") have not been addressed to date. (GAG)	Earthen Plug	QA Concurs Corrected	13 Jul 2011	
QA-00030	Contractor began excavation south of the levee prior to installing a functioning dewatering system. A functioning dewatering operation must be in place prior to the removal of any embankment or underlying foundation materials, as required in para. 3.5.6 (Spec. 35 41 00) and the Contractor's approved excavation plan. (GAG)	L-40 Levee	QA Concurs Corrected	26 Aug 2011	
QA-00031	Government has not received soil classification test results from Contractor for embankment fill and in-situ foundation material since tests were taken last week. Test reports are to be submitted within 24 hours of all physical tests (see SD-06 "Materials Testing" submittal on page 10, Spec 35 41 00) (GAG)	L-40 Levee	QA Concurs Corrected	14 Sep 2011	
QA-00032	Key ditches for sub-sections 1AS, 1CS, and 1ES are located within the foundation. These ditches are not in compliance with Spec. 35 41 00 "Earthwork and Embankment Modification", paragraph 3.5, which states "Excavation shall consist of removal of material to the lines and grades shown on the drawings". Per paragraph 5.4 of your approved Surface and Groundwater Control Plan states "A key ditch will be excavated immediately south of each 500-foot section, which will act as a dewatering sump". Figure 5.3 of the same plan shows the key ditch separate from the proposed levee excavation. Reference Government Serial Letter C-0074. (GAG)	L-40 Levee	QA Concurs Corrected	28 Sep 2011	
QA-00033	Silt fencing is down along the entrance road. (EHS)	Project Site	QA Concurs Corrected	10 Nov 2011	
QA-00034	Stored materials TRF matting rolls are exposed to direct sun light (EHS)	Staging Area	QA Concurs Corrected	10 Nov 2011	
QA-00035	To date no surveys of the fine drainage gravel placed along the #89 Stone north or south slopes of Section 1 have been submitted to the Government for review and approval. Survey submittal is required per Spec. 25 31 19 "Stone Protection" para. 1.3 submittals, and para. 1.4.3 "Placement Control Surveys". (GAG)		QA Concurs Corrected	22 Jan 2012	
QA-00036	The Soil Cement Test Section was placed on December 28, 2011 and January 5, 2012. Required test report submittals for Density, Compressive Strength, and Moisture Content have not				
Status: All		Range: All Locations		Sort: Item No	

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	been submitted to the Government for review and approval. (GAG)				
QA-00037	KTR applied curing compound to soil cement after final lift was rolled out to compaction, some areas that had loose soil cement on the surface needs to be swept off before curing compound is applied. (EHS)	SC 1CS/1BS	QA Concurs Corrected	01 Feb 2012	
QA-00038	Curing with water sprinkler system was not continuous for 7 days. Sprinkler was shut down over night and soil cement was not moist in several areas of the slab placed on Friday. KTR Did not fully comply with Spec section 31 35 30 , 3.10.1 Exposed Surfaces Temporarily exposed surfaces of soil-cement that will be in contact with succeeding soil-cement placement shall be kept continuously moist by moist curing or until placement of the subsequent layer. Curing of permanently exposed surfaces shall begin immediately after compaction and shall continue for at least 7 days. Soil-cement shall be cured and protected from premature drying, extremes in temperature, rapid temperature change, mechanical damage and exposure to rain or flowing water. The Contractor shall have all equipment needed for adequate curing and protection on hand and ready to install before actual placement begins. The Government shall approve the curing medium and method, or the combination of mediums and methods used. All soil-cement shall be protected from the damaging effects of rain for 8 hours and from flowing water for 7 days. (EHS)	SC 1BS	QA Concurs Corrected	28 Jan 2012	
QA-00039	Initial Phase Meeting has not been held for Sub-surface Drilling for Instrumentation. Preparatory meeting held on site January 23, 2012. The wells for Instrument Groups N1 and N2 have been drilled and casings installed and appear to be ready for placement of instrumentation. Per Spec. 01 45 04, para. 3.6.2 "Initial Phase is workmanship oriented and shall be accomplished at the beginning of physical work on a definable feature of work". (GAG)	L-40 Levee	QA Concurs Corrected	06 Feb 2012	
QA-00040	Silt fencing is not being maintained throughout the project. Contractor is not complying with Permit .Section 12, page 11. (EHS)	project site	QA Concurs Corrected	17 Feb 2012	
QA-00041	Superintendent for CCT's vehicle (Black Toyota Pickup) observed passing a dump truck from behind heading west bound on top of the L-40 Levee. The dump truck came to a stop as a Euclid R-50 was approaching from the east. Corps QA rep observed CCT vehicle passed both trucks along the right side of the levee (approx. 4 to 1 slope) passing both dump truck and Euclid, in the vicinity of Station 124+00 +/- (GAG)	L-40 Levee	QA Concurs Corrected	07 Mar 2012	
QA-00042	I inspected the TRM matting placed on top of the levee and the rolled up material is being exposed to sun light. The covers on the TRM needs to be re-packaged or tapped up. (EHS)		QA Concurs Corrected	15 Mar 2012	
QA-00043	As of COB Monday Apr. 2, 2012, QC reports are 9 calendar days deficient: Per SECTION 01 45 04 p 11 5.3 Quality Control a Daily Contractor Quality Control (CQC) Reports. Electronically		QA Concurs Corrected	02 Apr 2012	
Status: All		Range: All Locations		Sort: Item No.	

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	submit reports to the Government within 24 hours after the date covered by the report. Also provide the Government a signed, printed copy of the daily CQC report. (SMM)				
QA-00044	Contractor began installing ACBM today, installing 4 units of matting. The matting was placed on top of the GEO tech fabric which was rolled up on top of the soil cement slab. The GEO fabric was exposed to the sun light for over 6 days, which doesn't comply with RFI response letter # 34. Which stated the fabric could be exposed for 5 days. (EHS)	1AS Base	QA Concurs Corrected	05 Apr 2012	
QA-00045	As of June 11, 2012 the Contractor is no longer providing 24-Hour security as required per Spec. 01 50 02, para. 3.7. There's been no evidence of security onsite over the past few days when Corps staff has arrived onsite. It's understood that the new security company is onsite for most of the evening and locks the gates and leaves the site at approximately 1:00 am. (GAG)	Project Site	Not Reported Corrected	13 Jun 2012	96
QA-00046	QC reports are deficient by over 6 days: This is an ongoing issue.... Per SECTION 01 45 04 p.1.1.5.3 Quality Control a. Daily Contractor Quality Control (CQC) Reports. Electronically submit reports to the Government within 24 hours after the date covered by the report. Also provide the Government a signed, printed copy of the daily CQC report. (SMM)	*Submittals	Not Reported Corrected	08 Jun 2012	101
QA-00047	Prime has not properly covered exposed Turf Reinforced Mat (TRM) in Section 1CN. Attention to this problem has been made repeatedly to the Project Manager, QC Manager, and on site Supervisor. (RAF)	Section 1CN	Not Reported Corrected	09 Jul 2012	70
QA-00048	Prime has not properly covered exposed geotextile fabric in Sections 2AS thru 2DS. Attention to this problem has been made repeatedly to the Project Manager, QC Manager, and on site Supervisor. (RAF)	Sections 2AS	Not Reported Corrected	09 Jul 2012	70
QC-00001	The excavation near the dewatering pump within the Borrow Pit Borrow Pit has not been pulled back to the required slope. The subcontractor was directed to correct this deficiency. The sheer slope does not meet the minimum requirements of the Specs. In addition, it is a safety concern in particular because of the need to service the hydraulic pump in this area.		QA Concurs Corrected	17 Feb 2011	
QC-00002	Current sheetpile driving operations have the turbidity screen surrounding the pile driving template to ensure that turbidity does not escape the work area. As per the contractor's EPP, it was noted that turbidity screen would surround the barge. The subcontractor has been notified and intends to surround the barge with turbidity screen as well. A revision to the EPP will be prepared to address the most effective and efficient means of controlling turbidity now that operations have begun. To date turbidity readings as a result of sheetpile driving operations have been zero	L-40 Canal	QA Concurs Corrected	17 Feb 2011	
QC-00003	CMT deckhand was observed climbing the leads for the diesel hammer without proper fall protection. Subcontractor was	Barge	QA Concurs Corrected	17 Mar 2011	

Status: All

Range: All Locations

Sort: Item No

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	directed to cease activity unless fall protection was used. CMT ceased activities.				
QC-00004	Missing access hatch to engine room confined space entry sticker on tug.	Barge Tug	QA Concurs Corrected	10 Mar 2011	
QC-00005	Due to excessive rain fall, the water level in the dewatering storage area reached extremely high levels. LCI directed CCT to either stop dewatering or repair the berm around the first dewatering storage area and reroute effluent into this unused basin. CCT connected the two basins immediately for storage relief.	Borrow Pit	QA Concurs Corrected	01 Apr 2011	
QC-00006	Barge pile driver broke hydraulic line. Fluids contained and it was environmentally safe fluid, vegetable oil.	L-40 Canal	QA Concurs Corrected	11 Apr 2011	
QC-00007	Callaway Marine Technologies, Inc. crane operator, Rick Varney was not feeling well and left the jobsite. Charles Callaway allowed another certified operator to work on the barge prior to getting approval from LCI SSHO or USACE. In addition, LCI was not notified of the change in crane operator. Callaway Marine provided a copy of the substitute operator's certification. Callaway Marine will have someone approved as backup in accordance with plans and specs	Crane Barge	QA Concurs Corrected	03 May 2011	
QC-00008	CCT had people standing in a loader bucket trying to install a screen in a screen plant. Personnel not briefed on safety, and proceeded to go on site without stopping at the office and signing in. Corrective Action: Plant was removed until it was inspected, completed and personnel was briefed and safety certified	Project Site	QA Concurs Corrected	17 Jun 2011	
QC-00009	CCT's mechanic was working on an excavator's long stick atop the boom without proper PPE. The mechanic was removed from the equipment and his supervisor was notified as well as the owner of the company. A harness was provided and the mechanic was trained on the proper wear. It was clearly stated that fall protection is required.		QA Concurs Corrected	08 Dec 2011	
QC-00010	31 35 30 3.11 Joints/Lifts-Subcontractor CCT did not have wire bristle power broom on site per approved soil cement installation plan	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00011	31 35 30 1.5.11 Water Curing Equipment- Subcontractor CCT failed to provide fine mist sprayer on water truck or 1000 gallon 24 hour tank with fine mist sprayer	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00012	31 35 30 3.7.2 Transporting-Subcontractor CCT did not have protective covers for use in unfavorable weather	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00013	31 35 30 3.9 Compaction-Subcontractor CCT did not have acceptable 10 ft. straight edge available	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00014	31 35 30 3 10 1 Exposed Surfaces-Subcontractor CCT failed to keep temporarily exposed surfaces of soil cement continuously moist prior to succeeding soil cement placement	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00015	31 35 30 3 8 2 Spreading-Subcontractor CCT failed to maintain nominal thickness of lifts to within specification due to	SC Test	QA Concurs Corrected	13 Dec 2011	
Status: All Range: All Locations Sort: Item No					

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	malfunction of lazer guidance system on spreading equipment.				
QC-00016	31 35 30 1.4.5 Flat Plate Soil Cement-Subcontractor CCT failed to properly install soil cement to specified lift thickness.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00017	31 35 30 1.3 Equipment and Plans-Subcontractor CCT failed to utilize approved compaction equipment (Sakai 400D roller) due to malfunction and substituted unapproved equipment.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00018	31 35 30 1.5.10 Compaction Equipment-Subcontractor CCT failed to utilize approved light, walk behind compactor in areas in accessible to larger equipment	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00019	31 35 30 3.9 Compaction-Subcontractor CCT failed to adequately secure forms to prevent movement more than 1/4 Inch.	SC Test	QA Concurs Corrected	13 Dec 2011	
QC-00020	Subcontractor CCT failed to provide proper fuel containment for 6" pump on Batch Plant access road North of Batch Plant	BPlant Haul	QA Concurs Corrected	13 Dec 2011	
QC-00021	Subcontractor CCT failed to properly install 6" pump on Batch Plant haul road to protect from flooding	BPlant Haul	QA Concurs Corrected	13 Dec 2011	
QC-00022	Subcontractor Big Tree failed to properly protect stored TRM materials from sunlight (uv) per specs	Storage Yard	QA Concurs Corrected	13 Dec 2011	
QC-00023	Subcontractor failed to process borrow material properly in order to produce embankment fill meeting Particle size specification. Area of stockpile ¼ delineated by the following points 1) STA 128+79 4896 ft. right of levee baseline elev. 17.553 2) STA 127+88 4937 ft. right of levee baseline elev. 13.3 N 733918 E 898974 3) STA 128+06 5005 ft. right of levee baseline elev. 21.7 N 733850 E 898993 4) STA 128+81 4949 ft. right of levee baseline elev. 22.72 N 733906 E 899068	Stockpile 3/4	QA Concurs Corrected	21 Dec 2011	
QC-00024	Soil Cement Test Section-STA 137+60 to STA 138+20 b. Compaction equipment shall not cause cracking or other visible defects in the finished surface or within the compacted lift Surface stress cracks from compaction equipment at the following locations: STA 138+85 to STA 137+90; Offset from Baseline-18.0 to 26.0 ft. Right STA 138+03 to STA 138+18; Offset from Baseline-7.0 to 46.0 ft. Right	SC Test	Not Reported Corrected	16 Jan 2012	245
QC-00025	Soil Cement Test Section-STA 137+60 to STA 138+20 3.5 The surface shall be tested for trueness to a tolerance of +/- 0.1 feet over 10ft. 3.5 Cross section thickness tolerance -0.0 to +1.0 inch 3.5 Depressions shall be immediately filled with freshly mixed soil cement, struck off, compacted and refinished Several dips/overbuilds creating more than 0.1 ft. in 10ft. variance and thickness deficiency less (less than 24", Over 25") in STA 137+95 to STA 138+20 Offset from base line 55ft. to 30 ft. (south edge) Joint/Depression repair-soil cement added for repair did not bond to underlying soil cement. Edges raveling, hollow between layers at STA 137+50 to STA 138+20 3ft. offset at 28ft. offset right	SC Test	Not Reported Corrected	16 Jan 2012	245

Status: All

Range: All Locations

Sort: Item No

US Army Corps
of Engineers

Deficiency Items Issued by QA/QC

17 Sep 2012

114572 Site 1 Impoundment Phase 1
W912EP-10-C-0042 NA

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
✓ QC-00026	3.11 Construction Joints shall be made to ensure continuity in smoothness and grade between old and next sections Edges of soil cement along forms not graded level to create smooth transition to next section in STA 137+60; 7ft. offset left to 61ft. offset right and STA 138+20, 7ft. offset left to 6ft. offset right	SC Test	Not Reported Corrected	16 Jan 2012	245
✓ QC-00027	Soil Cement Test Section STA 137+00 to STA 137+60 3.5 The surface shall be tested for trueness to a tolerance of +/- 0.1 feet over 10ft. 3.5 Cross section thickness tolerance -0.0 to +1.0 inch 3.5 Depressions shall be immediately filled with freshly mixed soil cement, struck off, compacted and refinished Depression repair hollow-did not adhere to underlying surface in STA 137+44 to STA 137+60 2.0 to 7.0ft. offset right Surface tolerance greater than 0.1 ft. in 10 ft. and thickness outside tolerance of 24" to 25" in STA 137+11 offset 57.8ft. right elevation 11.6 Surface tolerance greater than 0.1 ft in 10 ft. and thickness outside tolerance of 24" to 25" in STA 134+40 to STA137+60 offset 55ft. to 61ft. right	SC Test	Not Reported Corrected	16 Jan 2012	245
✓ QC-00028	3.11 Construction Joints shall be made to ensure continuity in smoothness and grade between old and next sections Joint along form not finished to allow for smooth transition to next section in both STA 137+60 and STA 137+00 - 70ft. offset left to 61ft. right Depression repairs raveling and not properly finished for acceptable surface	SC Test	Not Reported Corrected	16 Jan 2012	245
✓ QC-00029	3.2 Stockpiled material, Contractor shall be solely responsible for monitoring the uniformity of material Surface defects in soil cement due to recemented clumps of screened aggregated caused by extensive storage and improper remixing of stockpiled material in STA137+26-12.2ft. offset right elevation 23.0	SC Test	QA Concurs Corrected	16 Jan 2012	
QC-00030	2.2.1 PDEA-The maximum spacing is shown on the drawings 1.2 Submittals SD-01 TRM Installation Plan-Shows seam overlap pinning/anchoring spacing and layout SD-02 Shop Drawings- Installation details-show installation details, seam overlap, pinning/anchoring Spacing Subcontractor failed to install TRM per specs and drawings (roll orientation) and approved submittals Subcontractor failed to install PDEA per specs and drawings (PDEA spacing) and approved submittals	TRM 1CN	QA Concurs Corrected	18 Jan 2012	
QC-00031	OCT-was issued a deficiency on April 5, 2012 as follows: Subcontractor failed to protect areas of any unfinished surface or joint or locations where new soil cement or grout will be placed from application of curing compound	Soil Cement	QA Concurs Corrected	18 Apr 2012	
Status: All		Range: All Locations		Sort: Item No	

Palm Beach County, FL

Item Number	Description	Location	Status	Date Issued	Age (days)
	Subcontractor failed to remove improperly applied curing compound from those areas to receive grout.				
QC-00032	EPP was issued a deficiency on April 12, 2012. Subcontractor installed aluminum (instead of copper) crimped grommets between 8ft. ACB mats along interface (within 1 block width) of soil cement where grout will be installed, as required in the approved submittals.	*EPP	QA Concurrs Corrected	12 Apr 2012	

Status: All

Range: All Locations

Sort: Item No

**AMENDMENT NO. 2
TO
TENDER AND RELEASE AGREEMENT
REGARDING Contract No. W912EP-10-C-0042, 114572 Site 1 Impoundment Phase 1,
Palm Beach County, Florida**

THIS Amendment No. 2 is made and entered into this 20th day of March, 2013, by and between the United States of America, Department of the Army, Jacksonville District, Corps of Engineers ("USACE") represented by the Contracting Officer, and Hanover Insurance Company ("Surety"), represented by its Vice President.

1. On December 31, 2012, the USACE and the Surety entered into a Tender and Release Agreement ("Agreement") providing for the tender of a new contractor to complete all the required work that remains to be performed under the now terminated Contract No. W912EP-10-C-0042 ("Prime Contract"), for all labor, services and materials to construct Project No. 114572 Site 1 Impoundment Phase 1, Palm Beach County, Florida ("Project") in accordance with the terms and provisions of the Prime Contract, including all documents forming a part of the Prime Contract.

2. Surety executed the Agreement on December 31, 2012, but was not able to deliver it to the USACE until January 2, 2013.

3. On January 4, 2013 the Parties executed Amendment 1 to the Agreement.

4. Article 7 of the Agreement states in part,

Bonds from Completion Contractor. The Completion Contractor shall provide payment and performance bonds as required by the Contract Documents, naming both USACE and Surety as obligees, in the amount of the Completion Price, issued by Travelers Casualty and Surety Company of America. USACE will not be responsible for any additional payment for these bonds. During the progress of the completion work, USACE shall hereafter conduct business directly with the Completion Contractor as if it is the prime contractor under the Prime Contract and future payments under this contract shall be made directly to:

Munilla Construction Management, LLC d/b/a MCM
6201 SW 70 Street, 2nd Floor
Miami, FL 33143

5. Article 10 of the Agreement states in part,

USACE's Release of Surety. In exchange for this Agreement and the payment referenced in paragraph 6 above, USACE hereby RELEASES, ACQUITS and FOREVER DISCHARGES Surety and its officers, directors, shareholders, employees, parent companies, sibling companies, affiliated companies, reinsurers, successors and assigns of and from any and all claims, rights, demands and/or causes of action of whatsoever kind or nature that USACE has or may ever claim to have, now or in the future, against Surety in any way relating to the Project, the design or construction of the Project, and/or by reason of its Performance Bond furnished to USACE; provided however, that it is expressly understood and agreed by and between the Parties that the foregoing Release is qualified and limited by the following exceptions:

C. USACE further expressly agrees that: (1) it will at no time call upon or attempt to call upon Surety with regard to Surety's performance bond, as reduced in its penal amount, in relation to the Project, unless: (a) Completion Contractor defaults upon its Completion Contract and fails to cure any such default, causing the Completion Contract to be terminated; and (b) as a result of such default, USACE calls upon the Completion Contractor's performance bond surety and the entire penal limits of Completion Contractor's performance bond are exhausted and paid to the USACE; (2) Surety shall only have continuing potential exposure upon its performance bond, as reduced in its penal amount, for any excess liability, if any, resulting from the aforementioned events; and (3) in the event of any such default of Completion Contractor, USACE shall provide prompt written notice of such event to Surety.

6. Article 16(k) of the Agreement states, "This Agreement shall not in any way be amended or modified without the written consent of both Parties."

7. The Parties agree to amend the first sentence of Article 7, noted above, to read as follows:

The Completion Contractor shall provide payment and performance bonds as required by the Contract Documents, naming USACE as obligee, in the amount of the Completion Price, issued by Travelers Casualty and Surety Company of America.

8. The Parties agree to delete entirely from the Agreement Article 10 paragraph C, noted above.

9. The Parties agree to re-number Article 10 paragraph D as paragraph C.
10. The Parties agree to re-number Article 10 paragraph E as paragraph D.

THE SIGNATORIES TO THIS AGREEMENT ACKNOWLEDGE THAT THEY HAVE READ THE FOREGOING AGREEMENT, FULLY UNDERSTAND ITS TERMS AND CONDITIONS, AND AGREE TO BE BOUND BY ALL OF ITS TERMS AND CONDITIONS.

**UNITED STATES OF AMERICA,
ACTING BY AND THROUGH THE
DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT, CORPS OF
ENGINEERS**

HANOVER INSURANCE COMPANY

By: _____
Name: Frances C. Jones
Title: Contracting Officer

By: _____

Name: Toby Pilcher

Title: Sr. Claims Attorney Secretary

-B-



The Hanover Insurance Company | 440 Lincoln Street, Worcester, MA 01653
 Citizens Insurance Company of America | 645 West Grand River Avenue, Howell, MI 48843
 Massachusetts Bay Insurance Company | 440 Lincoln Street, Worcester, MA 01653

Agreement of Indemnity

WHEREAS, at the request of the undersigned, for themselves, their heirs, executors, administrators, successors and assigns (hereafter referred to as "Indemnitors"), and upon the express understanding that this Agreement be executed, The Hanover Insurance Company, Massachusetts Bay Insurance Company and/or Citizens Insurance Company of America and their affiliates, successors, assigns and any subsidiary companies (hereafter individually and collectively referred to as "Surety") has executed, or may in its discretion hereafter execute certain surety contracts, undertakings, and/or other instruments of guarantee or indemnity, and any continuation, extension, amendment, alteration, renewal or substitution thereof (hereafter collectively referred to as "bond" or "bonds") on behalf of the Indemnitors or any one or more of the Indemnitors, in which bonds the Indemnitors hereby affirm they have a substantial, material and beneficial interest.

NOW, THEREFORE, in consideration of the premises, and of the execution or continuance of such bonds, the Indemnitors, jointly and severally, hereby covenant and agree in favor of the Surety as follows.

1. The Indemnitors will promptly pay or cause to be paid in cash to the Surety in advance, or if not in advance, in such manner as may be agreed upon, all premiums and charges of the Surety for such bonds at the rates and times specified by the Surety, and will continue to pay the same where such bonds are continued until the Indemnitors shall serve evidence satisfactory to the Surety of its discharge or release from such bonds and all liability by reason thereof.

2. The Indemnitors shall exonerate, indemnify, and save harmless the Surety from and against every claim, demand, liability, cost, charge, suit, judgment and expense which the Surety may pay or incur, including, but not limited to, loss, interest, court costs and consultant and attorney fees:

- (a) by having executed or procured the execution of the bonds; or
- (b) in making an independent investigation of any claim, demand, or suit; or
- (c) in defending any suit, action, mediation, arbitration or any other proceeding to obtain release from liability whether the Surety, in its sole discretion, elects to employ its own attorney or permits or requires Indemnitors to defend the Surety; or
- (d) in enforcing any of the covenants, terms and conditions of this Agreement.

3. Payment shall be made to the Surety by the Indemnitors as soon as liability exists or is asserted against the Surety, whether or not the Surety shall have made any payment therefor. Such payment to the Surety shall be: a) if the amount asserted as a claim, demand or suit is an ascertainable or liquidated amount, the amount of the claim, demand, or suit asserted against the bond or bonds by any claimant or obligee, plus the amount the Surety deems sufficient, in its sole discretion, to indemnify and hold it harmless from and against any loss, cost, interest, and expense necessary to defend, investigate, or adjust the claim, demand, or suit; or b) if the amount asserted as a claim, demand, or suit is an unascertainable or unliquidated amount, the amount the Surety deems sufficient, in its sole discretion, to indemnify and hold it harmless from and against any loss, cost, interest, and expense necessary to defend, investigate, or adjust the claim, demand, or suit. The Surety shall have the right to hold such funds as collateral (without any obligation to earn interest on the collateral for the Indemnitors) until the Indemnitors serve evidence satisfactory to the Surety of its discharge from all bonds and all liability by reason thereof, and to use such funds or any part thereof, at any time, in payment or settlement of any judgment, claim, liability, loss, damage, fees, or any other expense.

The Surety shall have the exclusive right to adjust, settle, or compromise any claim, demand, suit or any other proceeding arising out of any bond against the Surety and/or the Indemnitors, take whatever action it deems appropriate in response thereto, and its determination of whether to defend or settle the same shall be binding and conclusive upon the Indemnitors. In the event of any payment or disbursement by the Surety, the Indemnitors agree to immediately reimburse the Surety for any and all payments and disbursements made (including, but not limited to, interest from the date of the Surety's payments at the maximum rate allowable) under the Surety's belief that liability for the payments existed or that payment was necessary or expedient, whether or not such liability, necessity or expediency existed. Vouchers or other evidence of payment by the Surety shall be conclusive evidence of the fact and amount of such liability, necessity, or expediency and of the Indemnitors' liability to the Surety therefor.

4. With respect to each bond executed by the Surety in connection with a contract, the Surety is hereby authorized, in its sole discretion, to make or guarantee advances or loans for the purpose of the contract without the necessity of seeing to the application thereof, and the Indemnitors agree both that all such loans and advances, unless repaid with legal interest by the Indemnitors to the Surety when due, shall be conclusively presumed to be an indemnity obligation of the Indemnitors to the Surety, and that the Surety shall have the absolute right to cease making or guaranteeing advances or loans at any time and without notice to the Indemnitors.

5. With respect to each bond executed by the Surety in connection with a contract, the Indemnitors hereby assign, transfer, convey and set over to the Surety:

- (a) all right, title and interest of the Indemnitors in and to all tools, plants, equipment and materials of every nature and description that may now or hereafter be upon the site of the contracted work or elsewhere for the purpose of the contract; and
- (b) all right, title and interest of the Indemnitors in and to the contract including all rights in and to all subcontracts or purchase orders let or to be let in connection therewith; and
- (c) all monies retained, due, or due in the future on account of any contract, whether bonded or unbonded, in which any or all the Indemnitors have an interest; and
- (d) all right, title and interest, or use of any license, patent, trademark or copyright held by Indemnitors in connection with contracted work or required for the completion of any contract.

The assignments shall be effective as of the execution dates of the bonds, but only enforceable upon the occurrence of one or more of the events described in Paragraph 6(a-f).

6. In the event the Indemnitors, or any one or more of them, shall: (a) whether actually or allegedly (as declared by the obligee or owner), delay, default, abandon, forfeit or breach any contract secured by a bond, or (b) fail, neglect, or refuse in any manner to timely pay for any labor or material used in the prosecution of any contract secured by a bond, or (c) change its character, identity, control, beneficial ownership, or existence, or (d) fail to perform, or comply with any of the terms, covenants, or obligations of this Agreement, including, but not limited to, prompt payment of any amount due under this Agreement, or (e) make an assignment for the benefit of creditors, or have any proceedings instituted against them, or any one or more of them, alleging insolvency or involving the appointment of a receiver or trustee whether such Indemnitor(s) is/are insolvent or not, or (f) have proceedings instituted against any of the Indemnitors which have the effect of depriving any of them of the use of any part of the equipment used in connection with any contract work so as to hinder, delay, or impede the normal and satisfactory progress of the work, then the Surety, in its sole discretion, shall have the right, but not the obligation, to take possession of the work under the contract and any other contract, in connection with which the Surety has issued a bond or bond(s) and, at the expense of the Indemnitors, to complete, to arrange for completion, or to agree to the re-letting or completion by the obligee or owner of the contract work.

7. The Indemnitors covenant and agree that all funds due or to become due under any contract secured by a bond, whether in the possession of any Indemnitor or others, are held in trust for the benefit and payment of all obligations incurred in the completion of said contract for which the Surety would be obligated under the bond. The trust shall inure for the benefit of the Surety for any liability or loss under any bond, and this Agreement shall constitute notice of such trust.

8. The Surety, or its designated agents, shall have full and free access to the Indemnitors' books and records at any and all reasonable times until the liability of the Surety under any bond is completely terminated and the claims of the Surety against any Indemnitor are fully satisfied.

9. The Indemnitors irrevocably appoint the Surety as their attorney-in-fact with the power, authority and right to exercise all of the rights of the Indemnitors, or any of one or more of them, which are assigned, transferred and set over to the Surety under this Agreement, or otherwise, including, but not limited to: (a) the right to take possession of all funds due or to become due under any contract and to endorse, in the name of the Indemnitors, or any one or more of them, any check, draft, warrant, or other instruments made or issued in payment of such funds, and to disburse the proceeds thereof for the purposes of the trust provided in Paragraph 7, or in such manner which exonerates, holds harmless, and indemnifies the Surety, (b) the right to execute any other agreements or documents which the Surety, in its sole discretion, deems necessary to vest it in the title, property, and/or funds assigned by the Agreement, or otherwise, and (c) the right in its name or in the name of the Indemnitor(s), but not the obligation, to pursue, prosecute, compromise, release, or otherwise resolve any of the claims, causes of action or other rights assigned, upon such terms as the Surety, in its sole discretion, shall deem appropriate.

10. This Agreement shall constitute a Security Agreement of the Surety and also a Financing Statement, both in accordance with the provisions of the Uniform Commercial Code of every jurisdiction wherein such Code is in effect, and may be so used by the Surety without in any way abrogating, restricting or limiting the rights of the Surety under this Agreement, or under law, or in equity. A copy or reproduction of this Agreement may be filed as a Financing Statement.

11. The Surety may decline to execute any bond (including those for which any application was submitted, any bid or proposal bond was issued by the Surety, or otherwise) without impairing the validity of this Agreement, and the Indemnitors hereby waive any and all claims against the Surety due to its refusal or failure to so execute.

12. The Surety may reduce the amount of the Indemnitors' liability to the Surety under this Agreement by applying as a set off any monies due the Indemnitors by the Surety as a result of any claim any of the Indemnitors, or any entity bonded or insured by the Surety, may have against the Surety.

13. The Indemnitors waive, to the extent permitted by law, so far as their respective obligations under this Agreement are concerned, all rights to claim any property, including their respective homesteads, as exempt from levy, execution, sale or other legal process under the laws of any state, territory, or possession of the United States.

14. The Indemnitors agree to keep themselves fully informed as to the business and financial affairs of each of the other Indemnitors so that the Indemnitors are aware of the risks and hazards of continuing as Indemnitors. The Indemnitors waive notice from the Surety of any act, fact, or information coming to the notice or knowledge of the Surety concerning its rights or liabilities under any bonds executed by the Surety on behalf of Indemnitors, or any one or more of them, or the rights or liabilities of the Indemnitors, whether the Surety has such knowledge or notice before or after the execution of this Agreement.

15. The Surety, in its sole discretion, may agree or refuse to agree to any alteration, amendment, change, modification, limitation, or extension of any bond, and any renewal or other obligation in place or in lieu thereof, or of any contract (or any plans and specifications relating thereto) secured by any bond, and in any such case the Indemnitors shall be liable to the Surety as fully and to the same extent on account of any such altered, amended, changed, modified, limited or extended bond or renewal or substitution thereof, or contract, whenever and as often as made, even though such action does or might substantially increase the liability of the Indemnitors.

16. In the event the Surety procures the execution of the bonds by other sureties, or executes the bonds with co-sureties, or reinsures any portion of said bonds with reinsuring sureties, then all the terms and conditions of this Agreement shall inure for the benefit of such other sureties, co-sureties and reinsuring sureties.

17. No remedy conferred upon or reserved to the Surety by this Agreement is intended to be exclusive of any other remedy or remedies, and each and every other remedy given hereunder or now or hereafter existing at law or in equity or by statute. Every right, power and remedy given by this Agreement to the Surety shall be concurrent and may be pursued separately, successively or together against any Indemnitor, or any one or more of them; and every right, power and remedy given by this Agreement to the Surety may be exercised from time to time as often as may be deemed expedient by the Surety in its sole discretion.

18. The liability of the Indemnitors under this Agreement shall not be affected by the failure of the Indemnitors to sign any bond, nor by the failure of any Indemnitor to receive notice of the execution of any bond, nor by any claim that any other indemnity or security was to be obtained, nor by the release of any indemnity, nor by the return or exchange of any collateral. If any Indemnitor to this Agreement is deemed for any reason (including, but not limited to, any defect in the execution of this Agreement by any Indemnitor) not bound thereby, the Agreement shall still be binding upon each and every other Indemnitor.

19. If any provision or provisions of this Agreement are deemed void or unenforceable under any jurisdiction governing its construction, this Agreement shall not be deemed void or unenforceable thereby, but shall continue in effect and be enforced as though the void or unenforceable provisions are omitted.

20. The Indemnitors waive and subordinate all rights of indemnity, subrogation and contribution each against the other until all obligations to the Surety have been first satisfied in full.

21. This Agreement may be terminated as to any Indemnitor upon 20 days' written notice sent by registered or certified mail to the Surety at its principal bond office, The Hanover Insurance Company, Attention: Bond Department, 440 Lincoln Street, Worcester, Massachusetts, 01653, but any such notice of termination shall not operate to modify, bar, or discharge the Indemnitors as to the bonds that may have been executed prior to such termination.

22. This Agreement may not be changed or modified orally. No change or modification shall be effective unless made by written endorsement executed to form a part hereof.

23. This Agreement applies to bonds written by the Surety at the request of or on behalf of the Indemnitors and any of their wholly or partially owned subsidiary companies, subsidiaries of subsidiaries, divisions or affiliates, partnerships, joint ventures or co-ventures in which any of the Indemnitors, their wholly or partially owned subsidiary companies, subsidiaries of subsidiaries, divisions or affiliates have an interest or participation, whether open or silent; jointly, severally, or in any combination with each other; now in existence or which may hereafter be created or acquired.

IN WITNESS WHEREOF, the Indemnitors who are individuals have hereunder set their hands and seals, and the Indemnitors which are partnerships, corporations or unincorporated associations have caused the Agreement to be duly executed by their authorized representatives on this 14th day of April, in the year of 2009.

INDIVIDUAL ACKNOWLEDGMENT

Address:

39331 Washington Loop Road

Punta Gorda, FL 33982

SS# or Fed. Tax ID #: 401-06-5459

Indemnitor:

Cabot L. Dunn Jr.


By: [Signature]

Date of Birth (if individual): 3/13/63

STATE OF FL

COUNTY OF Lee SS

On this 14th day of April, in the year 2009, before me personally came Cabot L. Dunn Jr. to me known and known to me to be the individual who executed the foregoing instrument and who duly acknowledged to me that he executed the same.



Notary Public: Jeanne M. Tuysa

Address and telephone no.: 4810 Oakgrove Blvd
Lehigh Acres FL 33973 239-303-5853

Notary registration no.: DD0749267

Commission expires: 02-23-2012

Instructions: If the Indemnitor is an individual, type full name, sign on next line, and fill in address, SS #, and DOB. If the Indemnitor is a corporation, type full name, impress with seal, sign on next line along with capacity of officer signing, and fill in corporate address and Fed. Tax ID #. A corporate resolution authorizing the officer to execute this Agreement should also be attached. If partnership, type firm name, with signature of the partner signing on behalf, and fill in firm address and Fed. Tax ID #. Each partner should sign as an Indemnitor.

This instrument should be dated, each signature block filled out completely, and all signatures must be properly acknowledged in the presence of a Notary Public. Attach additional signature blocks and acknowledgement forms if necessary.

INDIVIDUAL ACKNOWLEDGMENT


Address: 39331 Washington Loop RoadPunta Gorda, FL 33982SS# or Fed. Tax ID #: 593-38-9839

Indemnitor:

Regina L. DunnBy: Regina L. DunnDate of Birth (if individual): 9/15/69STATE OF FLCOUNTY OF Lee

SS

On this 14th day of April, in the year 2009, before me personally came Regina L. Dunn to me known and known to me to be the individual who executed the foregoing instrument and who duly acknowledged to me that ~~she executed the same.~~



Comm# DD0749267

Expires 2/23/2012

Florida Notary Assn., Inc

Notary Public: Jeanne M. TuyaAddress and telephone no.: 4810 Croftview Blvd
Lehigh Acres FL 33973 239-303-5853Notary registration no: DD0749267Commission expires: 02-23-2012

INDIVIDUAL ACKNOWLEDGMENT


Address: 18361 Telegraph Creek LaneAlva, FL 33920SS# or Fed. Tax ID #: 401-06-5586

Indemnitor:

Michael T. DunnBy: Michael T. DunnDate of Birth (if individual): 4/10/65STATE OF FLCOUNTY OF Lee

SS

On this 14th day of April, in the year 2009, before me personally came Michael T. Dunn to me known and known to me to be the individual who executed the foregoing instrument and who duly acknowledged to me that he executed the same.



JEANNE M. TUYA

Comm# DD0749267

Expires 2/23/2012

Florida Notary Assn., Inc

Notary Public: Jeanne M. TuyaAddress and telephone no.: 4810 Croftview Blvd
Lehigh Acres FL 33973 239-303-5853Notary registration no: DD0749267Commission expires: 02-23-2012

Instructions: If the Indemnitor is an Individual, type full name, sign on next line, and fill in address, SS #, and DOB. If the Indemnitor is a corporation, type full name, impress with seal, sign on next line along with capacity of officer signing, and fill in corporate address and Fed. Tax ID #. A corporate resolution authorizing the officer to execute this Agreement should also be attached. If partnership, type firm name, with signature of the partner signing on behalf, and fill in firm address and Fed. Tax ID #. Each partner should sign as an Indemnitor.

This instrument should be dated, each signature block filled out completely, and all signatures must be properly acknowledged in the presence of a Notary Public. Attach additional signature blocks and acknowledgement forms if necessary.

INDIVIDUAL ACKNOWLEDGMENT

Address:

262 Emerson Dr NW

Palm Bay, FL 32907

SS# or Fed Tax ID #: 406-23-1144

Indemnitor:

Steven L. Chandler


By: Steven L. Chandler

Date of Birth (if individual): 10/27/74

STATE OF FL

COUNTY OF Lee SS

On this 14th day of April, in the year 2009, before me personally
 I, Steven L. Chandler
 do me known and known to me to be the individual who executed the foregoing instrument and who duly acknowledged to me
 that he executed the same.

Notary Public: Jeanne M. TuyáAddress and telephone no.: 4810 Goldview Blvd
Lehigh Acres FL 33973 239-203-5853Notary registration no.: DD0749267Commission expires: 02-23-2012

INDIVIDUAL ACKNOWLEDGMENT

Address:

262 Emerson Dr NW

Palm Bay, FL 32907

SS# or Fed. Tax ID #: 590-60-7719

Indemnitor:

Amanda L. Chandler


By: Amanda L. Chandler

Date of Birth (if individual): 1/8/75

STATE OF FL

COUNTY OF Lee SS

On this 14th day of April, in the year 2009, before me personally
 I, Amanda L. Chandler
 do me known and known to me to be the individual who executed the foregoing instrument and who duly acknowledged to me
 that she executed the same.

Notary Public: Jeanne M. TuyáAddress and telephone no.: 4810 Goldview Blvd
Lehigh Acres FL 33973 239-203-5853Notary registration no.: DD0749267Commission expires: 02-23-2012

Instructions: If the Indemnitor is an individual, type full name, sign on next line, and fill in address, SS #, and DOB. If the Indemnitor is a corporation, type full name, impress with seal, sign on next line along with capacity of officer signing, and fill in corporate address and Fed. Tax ID #. A corporate resolution authorizing the officer to execute this Agreement should also be attached. If partnership, type firm name, with signature of the partner signing on behalf, and fill in firm address and Fed. Tax ID #. Each partner should sign as an Indemnitor.

This instrument should be dated, each signature block filled out completely, and all signatures must be properly acknowledged in the presence of a Notary Public. Attach additional signature blocks and acknowledgement forms if necessary.


INDIVIDUAL ACKNOWLEDGMENT

Address: 854 Custer Street NW
Palm Bay, FL 32907
 SS# or Fed. Tax ID #: 406-23-0973

Indemnitor: Jason C.W. Chandler
 By: [Signature]
 Date of Birth (if individual): 7/17/71

STATE OF FL
 COUNTY OF Lee SS

On this 14th day of April in the year 2009, before me personally
 same Jason C.W. Chandler
 to me known and known to me to be the individual who executed the foregoing instrument and who duly acknowledged to me
 that he executed the same.



Notary Public: Jeanne M. Tuyá
 Address and telephone no.: 4810 Golfview Blvd
Lehigh Acres FL 33973 239-303-5853
 Notary registration no.: DD0749267
 Commission expires: 02-23-2012


INDIVIDUAL ACKNOWLEDGMENT

Address: 854 Custer Street NW
Palm Bay, FL 32907
 SS# or Fed. Tax ID #: 593-54-3480

Indemnitor: Debrina L. Chandler
 By: [Signature]
 Date of Birth (if individual): 12/24/76

STATE OF FL
 COUNTY OF Lee SS

On this 14th day of April in the year 2009, before me personally
 same Debrina L. Chandler
 to me known and known to me to be the individual who executed the foregoing instrument and who duly acknowledged to me
 that she executed the same.



Notary Public: Jeanne M. Tuyá
 Address and telephone no.: 4810 Golfview Blvd
Lehigh Acres FL 33973 239-303-5853
 Notary registration no.: DD0749267
 Commission expires: 02-23-2012

Instructions. If the Indemnitor is an individual, type full name, sign on next line, and fill in address, SS #, and DOB. If the Indemnitor is a corporation, type full name, impress with seal, sign on next line along with capacity of officer signing, and fill in corporate address and Fed. Tax ID #. A corporate resolution authorizing the officer to execute this Agreement should also be attached. If partnership, type firm name, with signature of the partner signing on behalf, and fill in firm address and Fed. Tax ID #. Each partner should sign as an Indemnitor.

This Instrument should be dated, each signature block filled out completely, and all signatures must be properly acknowledged in the presence of a Notary Public. Attach additional signature blocks and acknowledgement forms if necessary.

CORPORATE ACKNOWLEDGMENT

Address: 2161 McGregor Blvd. Suite A
Fort Myers, FL 33901

SS# or Fed. Tax ID #: 65-0021668

Indemnitor: Lodge Construction Company, Inc.

By: Cabot L. Dunn Jr. President
Date of Birth (if individual):

STATE OF FL
COUNTY OF Lee SS

On this 14th day of April, in the year 2009, before me personally came Cabot L. Dunn Jr. to me known, who, being by me duly sworn, deposes and says that he resides in Punta Gorda, FL, that he is the President of Lodge Construction Company, Inc. the corporation described in and which executed the foregoing instrument; that he knows the seal of the said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by the order of the Board of Directors of said corporation, and that he signed his name thereto by like order.



Notary Public: Jeanne M. Tuyá
Address and telephone no.: 4810 Golfview Blvd
Lehigh Acres FL 33973 239-303-5853
Notary registration no.: DD0749267
Commission expires: 02-23-2012

CORPORATE ACKNOWLEDGMENT

Address: 3310 Hanson Street
Fort Myers, FL 33916


SS# or Fed. Tax ID #: 20-0552930

Indemnitor: Chandler Land Development Corp

By: Cabot L. Dunn Jr. President
Date of Birth (if individual):

STATE OF FL
COUNTY OF Lee SS

On this 14th day of April, in the year 2009, before me personally came Cabot L. Dunn Jr. to me known, who, being by me duly sworn, deposes and says that he resides in Punta Gorda, FL, that he is the President of Chandler Land Development Corp the corporation described in and which executed the foregoing instrument; that he knows the seal of the said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by the order of the Board of Directors of said corporation, and that he signed his name thereto by like order.



Notary Public: Jeanne M. Tuyá
Address and telephone no.: 4810 Golfview Blvd
Lehigh Acres FL 33973 239-303-5853
Notary registration no.: DD0749267
Commission expires: 02-23-2012

Instructions: If the Indemnitor is an individual, type full name, sign on next line, and fill in address, SS #, and DOB. If the Indemnitor is a corporation, type full name, impress with seal, sign on next line along with capacity of officer signing, and fill in corporate address and Fed. Tax ID #. A corporate resolution authorizing the officer to execute this Agreement should also be attached. If partnership, type firm name, with signature of the partner signing on behalf, and fill in firm address and Fed. Tax ID #. Each partner should sign as an Indemnitor.

This instrument should be dated, each signature block filled out completely, and all signatures must be properly acknowledged in the presence of a Notary Public. Attach additional signature blocks and acknowledgement forms if necessary.